

# Construction Services

## Active Projects by Project Managers

### February 2023

Carmen Cureton  
Director of Construction Services

Latest Update 2.15.23

Demauro Starks  
Project Executive

Daniela Arsic  
Project Executive

Amos Durr  
Project Executive

Bobby Cromer  
Project Executive

|                                            |                                                |                                    |                                            |                                     |                                    |
|--------------------------------------------|------------------------------------------------|------------------------------------|--------------------------------------------|-------------------------------------|------------------------------------|
| Yuanivel Otero<br>Sr. PM                   | Jim Fransen<br>Sr PM                           | Nikki Porter<br>PM                 | Maurice Blount<br>PM                       | Bobby II Sibbles<br>PM              | Vacant<br>PM                       |
| J-388<br>Atlanta - CM<br>TBD               | J-348B<br>Atlanta - CM<br>CS 6-25              | J-389<br>Kennesaw CM<br>TBD        | GRVA-10<br>Warm Springs<br>CS TBD          | DDS-21<br>Oconee -DBB               | SWCC-21A<br>DBB<br>Asses           |
| TCSG-396<br>Statewide<br>TBD               | LLIDA-1<br>Buford - CM<br>CS 8-23              | GBI-81<br>Atlanta CM<br>TBD        | GRVA-9A<br>DBB<br>TBD                      | DDS-20 (TC)<br>Hzlhrst - DBB<br>TBD | GWCC-044<br>Atlanta DBI<br>MC 2-22 |
| TCSG-397<br>Quick St - CM<br>TBD           | LLIDA-1A<br>Buford - DBB<br>CS 3-23            | TCSG-399<br>Pooler CM<br>TBD       | SBE-51<br>Ft Valley - DBB<br>TBD           | TCSG-367A<br>Albany DBB<br>CS 6-23  |                                    |
| J-375<br>Statesboro CM<br>CS 3-23          | J-392<br>Athens - CM<br>CS 12-23               | SWCC-16 •<br>Trion DBB<br>CS 12-23 | TCSG-393<br>Clktn/Newt -<br>DBB<br>CS 6-24 | TCSG-376<br>Albany<br>CS 5-23       |                                    |
| J-364<br>Athens CM<br>MC 7-23              | J-377<br>Athens CM<br>MC 1-24                  | J-362<br>Albany CM<br>MC 11-23     | TCSG-392<br>Waco - CM<br>CS 7-23           | TCSG- 355A<br>Elberton<br>MC 4-23   |                                    |
| J-347<br>Dalton CM<br>MC 7-23              | TCSG-363<br>Paulding CM<br>MC 8-23             |                                    | SBE-50A<br>Atlanta - DBB<br>CS 4-23        |                                     |                                    |
| J-349<br>Athens CM<br>MC 6-22              | DPS-043<br>Atlanta CM/GC<br>MC 9-23            |                                    | SBE-50B<br>Atlanta - DBB<br>CS 4-23        |                                     |                                    |
| J-314<br>Athens CM BIM<br>MC 10-21         | TCSG-361<br>Lawrenceville<br>CM/GC<br>MC 12-22 |                                    | SBE-47A<br>Clarkston DBB<br>MC 11-23       |                                     |                                    |
| TCSG-342A<br>Washington<br>DBB<br>MC 12-21 |                                                |                                    | SBE-45<br>Fort Valley DB<br>MC 2-23        |                                     |                                    |

|                                         |                                     |                                                |                                  |                     |
|-----------------------------------------|-------------------------------------|------------------------------------------------|----------------------------------|---------------------|
| Keenan Gist<br>Sr. PM                   | Robert Farrell<br>PM                | Thomas Crawford<br>PM                          | Scott Kenith<br>PM               | Firmin Ngappi<br>PM |
| J-391<br>Ft. Valley CM<br>CS TBD        | J-390<br>Blue Rdg - CM<br>TBD       | DDS-20<br>Hzlhrst - DBB<br>CS 11-23            | J-395<br>Augusta - CM<br>TBD     |                     |
| DCY-127/128<br>Augusta CM<br>CS 3-23    | TCSG-380<br>Decatur- DBB<br>CS 4-23 | SWCC-14A<br>Athens DBB<br>TBD                  | J-399<br>Savannah - CM<br>TBD    |                     |
| DCY-129<br>Muscogee CM<br>CS TBD        | J-378<br>Cumming - CM<br>CS 3-23    | SBE-44C<br>Macon - DBB<br>CS 8-24              | GBA-195<br>Atlanta CM<br>CS 7-23 |                     |
| J-363<br>Fort Valley CM/GC<br>CS 4-23   | J-361<br>Tifton CM/GC<br>MC 9-23    | SBE-50<br>Atlanta - DBB<br>CS 5-23             | GBA-197<br>Atlanta CM<br>MC 6-23 |                     |
| DPH-11<br>Atlanta - CM<br>MC 6-24       | J-327 *<br>Atlanta CM/GC<br>MC 8-22 | SWCC-18•<br>Milton DBB<br>CS 12-23             |                                  |                     |
| ***J-365<br>Carrollton CM<br>MC 12-23   |                                     | GBI-77<br>Calhoun<br>CS 5-23                   |                                  |                     |
| DCY-119<br>Gwinnett – CM<br>MC 8-22     |                                     | DDS-17<br>D'ville - DBB<br>CS 5-23             |                                  |                     |
| *** J-296<br>Kennesaw CM/GC<br>MC 11-21 |                                     | DOL—25A<br>Statewide TO<br>MC 2-23             |                                  |                     |
| *** GBI-059<br>Thomson DBB<br>MC 8-21   |                                     | DOL-25B<br>Statewide TO<br>MC 4-23             |                                  |                     |
|                                         |                                     | TCSG-349<br>Carroll CM<br>MC 3-22              |                                  |                     |
|                                         |                                     | J-329<br>Oakwood CM<br>MC 12-20                |                                  |                     |
|                                         |                                     | *** J-326<br>Milledgeville<br>CM/GC<br>MC 9-21 |                                  |                     |

|                                            |                                     |                                          |                                       |
|--------------------------------------------|-------------------------------------|------------------------------------------|---------------------------------------|
| GiGi Tseng<br>PM                           | Crystal Chambers<br>Sr. PM          | Guido Reyes<br>Sr. PM                    | David Adeegbe<br>PM                   |
| TCSG-390<br>Clarksville - DBB<br>TBD       | J-376<br>Gwnnt Coll CM<br>CS 4-23   | GWCC-47A<br>Atlanta DB<br>CS 8-23        | DBHDD-35<br>Atlanta - DBB<br>CS 10-23 |
| SWCC-13 •<br>Woodstock City DBB<br>CS 6-23 | J-366<br>Valdosta CM<br>CS 7-23     | TCSG-375<br>Atlanta CM<br>CS 4-23        |                                       |
| TCSG-377<br>Clarksville CM<br>CS 6-23      | TCSG-378<br>Moultrie CM<br>CS 3-23  | TCSG-372<br>Chatham DBB<br>CS 3-23       |                                       |
| GMC-16<br>Milledgeville CM<br>MC 11-23     | SBE-039<br>Cvngton DBB<br>CS 3-23   | GWCC-47<br>Atlanta - DB<br>MC 4-24       |                                       |
| TCSG-365<br>Athens CM/GC<br>MC 9-23        | GDC-124A<br>Atlanta CM<br>MC 3-23   | SBE-47<br>Cave Sp DBB<br>MC 4-23         |                                       |
| GMC-13<br>Milledgeville DBB<br>MC 5-23     | GBA-197A<br>Atlanta TO<br>MC 11-22  | GWCC-46<br>Atlanta DB<br>MC 2-23         |                                       |
| DDS-015<br>Dalton DBB<br>MC 6-22           | DHS-005<br>FT Valley DBB<br>MC 3-22 | SWCC-15A •<br>Muscogee DBB<br>MC 11-23   |                                       |
| J-350 *<br>Dahlonega CM/GC<br>MC 8-22      |                                     | SWCC-15B<br>Muscogee DBB<br>MC 11-23     |                                       |
|                                            |                                     | VSB-139 •<br>Milledgeville CM<br>MC 3-22 |                                       |

|                                           |
|-------------------------------------------|
| Vacant<br>PM                              |
| DOD-036<br>FT Gordon DBB<br>MC 3-23       |
| *** SCCA-001<br>Savannah CM/GC<br>MC 9-23 |

| Projects in Financial Closeout (DS)                                                                         | Projects in Financial Closeout (BC)                       |                                                                                 |
|-------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------|---------------------------------------------------------------------------------|
| GWCC-45 (DS); J-330 (DS)                                                                                    | TCSG-318 (JB); TCSG-355 (OC); J-311 (RF); J-313; TCSG-316 |                                                                                 |
| Projects in Financial Closeout (DA)                                                                         | Projects in Financial Closeout (AD)                       | Projects on Hold                                                                |
| TCSG-335 (GT); TCSG-345 (AD); TCSG-265 (AD); TCSG-351; J-235A (KG); J-272C (RF); DOL-26 (RF); TCSG-350 (KG) |                                                           | TCSG-369 (KG); J-388-Atl (RF); TCSG-359 Effgham DBB (GR); TCSG-348; TCSG-398 NP |

Ronnie Childers RQAM North  
Van Taylor CCS  
Patrick Couch CCS  
Bryan Cox CCS  
Bill Peters CCS  
Larry Krull CCS

Marc Meeks RQAM South East  
Jeff Blean Sr. CCS  
Gary Brooks CCS  
Logen Cammack, CCS

Stephen Williamson RQAM Metro  
Peter Groves Sr. CCS  
Greg Hardin CCS  
Russell Neal CCS  
Tom Ray CCS  
Roy Peurifoy CCS  
Torrence Terry CCS  
Tim White CCS  
Michael Wilson CCS


Eddie Harris RQAM South West  
Chris Bell Sr. CCS  
Chris Cowell Sr. CCS  
Everett Vickery CCS  
Darrel Whitworth Sr. CCS  
Martin Mathis CCS

- Federal Funds
- DB – Design, Build
- DBB – Design, Bid, Build
- CM – Construction Management
- SB – Select Bid
- CS – Construction Start Date
- MC- Material Completion Date
- TBD- To Be Determined
- S- Special Projects
- TO – Task Order

- Assisting
- SWCC Assessments
  - 1 Project in Planning
  - 2 Project in Design
  - 3 Project in Construction
  - 4 Project in Punchlist
  - 5 Project on hold
  - BIM

# 2023

## GSFIC Regional Quality Assurance Manager and Construction Compliance Specialist Contact List



### REGION 1: NORTH

**RQAM:** RONNIE CHILDERS  
ronald.childers@gsfic.ga.gov  
404-717-0243

**CCS:** PATRICK COUCH (Sr. CCS)  
patrick.couch@gsfic.ga.gov  
678-616-4175

**BRYAN COX (Sr. CCS)**  
bryan.cox@gsfic.ga.gov  
678-255-5645

**LARRY KRUL (Sr. CCS)**  
lawrence.krul@gsfic.ga.gov  
404-357-8519

**BILL PETERS**  
william.peters@gsfic.ga.gov  
470-990-3322

**VAN TAYLOR**  
van.taylor@gsfic.ga.gov  
404-427-9425

### REGION 2: METRO CONT'D

**CCS:** TIM WHITE  
tim.white@gsfic.ga.gov  
404-855-1851

**MICHAEL WILSON**  
michael.wilson@gsfic.ga.gov  
404-839-1920

### REGION 3: SOUTHEAST

**RQAM:** MARC MEEKS  
marc.meeks@gsfic.ga.gov  
770-550-9842

**CCS:** JEFF BLEAM (Sr. CCS)  
jeffrey.bleam@gsfic.ga.gov  
770-550-3889

**NATHAN BRITT (Sr. CCS)**  
Nathan.britt@gsfic.ga.gov  
404.219.5826

**GREGORY FUTCH**  
Gregory.futch@gsfic.ga.gov  
404.219.1524

**GARY BROOKS**  
gary.brooks@gsfic.ga.gov  
404-717-1884

**LOGEN CAMMACK**  
logen.cammack@gsfic.ga.gov  
404 989-2158

### REGION 2: METRO

**RQAM:** STEPHEN WILLIAMSON  
stephen.williamson@gsfic.ga.gov  
404-717-0268

**CCS:** PETER GROVES (Sr. CCS)  
peter.groves@gsfic.ga.gov  
770-550-1879

**GREG HARDIN**  
greg.hardin@gsfic.ga.gov  
678-674-9383

**RUSSELL NEAL**  
russell.neal@gsfic.ga.gov  
404-548-7125

**ROY PEURIFOY**  
roy.peurifoy@gsfic.ga.gov  
404-218-7283

**TOM RAY**  
tom.ray@gsfic.ga.gov  
404-313-8245

**MATT PARRISH**  
matthew.parrish@gsfic.ga.gov  
404-277-9987

### REGION 4: SOUTHWEST

**RQAM:** EDDIE HARRIS  
eddie.harris@gsfic.ga.gov  
770-550-3728

**CCS:** CHRIS BELL (Sr. CCS)  
james.bell@gsfic.ga.gov  
770-550-7982

**CHRIS COWELL - (Sr. CCS)**  
christopher.cowell@gsfic.ga.gov  
404-717-0283

**MARTIN MATHIS**  
martin.mathis@gsfic.ga.gov  
470-754-5154

**DARREL WHITWORTH (Sr. CCS)**  
darrel.whitworth@gsfic.ga.gov  
404-717-0249

Deputy Executive Director: Gifton Passley