

Internal Redirects - FYE 6/30/2020

Date Approved	Agency	From Project	To Project	Reason	Total Amount
06/15/2020	Georgia Agricultural Exposition Authority	\$8,780,000 to design, construct and equip a covered equine arena, Perry, Houston County. (2018)	Design, construct and equip a covered equine arena, Perry, Houston County.	Scope additions approved to allow for additional capital costs required to support new equine arena. The allowance of purchasing a vehicle to be used for security events and additional capital costs required to expand RV sites in support of events were approved.	\$0.00
	Board of Regents	\$3,300,000 for planning, design and construction of the Student Services Center, Gordon State College, Barnesville, Lamar County. (2017)	Design, construction, and equipment for the renovation of the Academic Building, Gordon State College, Barnesville, Lamar County.	The Student Services Center was materially complete in July 2019 with excess funds remaining. Utilizing remaining funds for the Academic Building will allow completion of items included in scope for Academic Building, but value engineered out due to insufficient funds.	\$220,000.00

Date Approved	Agency	From Project	To Project	Reason	Total Amount
04/07/2020	Public Safety Training Center	\$1,940,000 for facility repairs, renovations, and construction, Georgia Public Safety Training Center, Forsyth, Monroe County. (2016)	Expanded scope to include updating virtual training systems at the Georgia Public Safety Training Center to allow for 360 degree training simulations	Project was completed with excess funds remaining in project. Current virtual training systems consist of one screen type judgemental training. An updated system allowing for 360 degree training simulations is a critical need of the training center.	\$0.00
	Building Authority	\$1,000,000 for the renovation and rehabilitation of Capitol flooring. (2019)	Facility improvements and renovations, Capitol Hill, Atlanta, Fulton County.	Project was completed with excess funds remaining in project. Additional funding is needed for facility improvement project designated for the refurbishment of the Capitol north and south exterior stairs.	\$68,275.62

Date Approved	Agency	From Project	To Project	Reason	Total Amount
02/24/2020	Natural Resources	\$5,000,000 to purchase a helicopter. (2019)	Expanded scope to include purchase of an additional helicopter.	A helicopter was purchased with excess funds remaining. Request was approved to procure an additional helicopter with remaining funds for law enforcement search and rescue efforts in addition to aiding State Forestry Commission with wildlife management on DNR managed lands.	\$0.00

Date Approved	Agency	From Project	To Project	Reason	Total Amount
01/08/2020	Georgia Bureau of Investigation	\$36,375,000 for the construction and equipment for the new Savannah Crime Lab, Savannah, Chatham County. (2018)	Expanded scope to include construction of new Special Operations Garage unit at new Savannah Crime Lab site.	The previous Crime Lab and Special Operations Garage unit were located on the same site. Original intent was to move both properties and transfer original property to Georgia Southern University. In order to ensure sufficient funding the Crime Lab was completed first and property conveyed to Georgia Southern. With sufficient funds remaining in the project scope was approved to construct Special Operations Garage unit at the new Crime Lab site. Upon completion all original property will be conveyed to Georgia Southern University.	\$0.00

Date Approved	Agency	From Project	To Project	Reason	Total Amount
10/09/2019	Technical College System of Georgia	\$23,525,000 Construction of new Health Sciences Building, Chattahoochee Technical College, Marietta, Cobb County. (2019) [Taxable Bond]	Expanded scope to allow for water remediation repairs at adjacent Building D and courtyard.	Sufficient contingencies exist in project to allow for additional scope.	\$0.00
	Georgia Agricultural Exposition Authority	\$1,710,000 to fund facility major improvements and renovations, Perry, Houston County. (2020) [Taxable Bond]	Expanded scope to allow for select equipment purchases to support facility.	Scope clarifies the intent of project funding for major repairs, renovations, and equipment items.	\$0.00
09/23/2019	Department of Education	\$1,375,000 Renovation of Camp John Hope and renovation design of Mobley Hall and Sheffer Hall at the FFA/FCCLA Center, Covington (2019) [Taxable Bond]	Construction of an Agricultural Center at the FFA/FCCLA Center, Covington, Newton County. [Taxable Bond]	Design savings from Mobley Hall renovation needed for additional funding needs of FFA/FCCLA Center, Covington	\$100,000.00
		\$9,500,000 Building construction at the FFA/FCCLA Center, Covington, Newton County. (2016) [Taxable Bond]	Construction of an Agricultural Center at the FFA/FCCLA Center, Covington, Newton County. [Taxable Bond]	Project completed with excess funds. Additional funding needs are required for FFA/FCCLA Center	\$93,493.90

Date Approved	Agency	From Project	To Project	Reason	Total Amount
08/20/2019	Technical College System of Georgia	\$2,470,000 Equipment for new Classroom Building and Truck Driving Range, Altamaha Technical College, Brunswick (2015) [Taxable Bond]	Statewide MRR	Project completed under budget. Excess funds used to fund needs in MRR.	\$158,639.75
		\$500,000 equipment for the welding and computer information systems facility expansion, Okefenokee Technical College, Waycross (2016) [Taxable Bond]	Statewide MRR	Project completed under budget. Excess funds used to fund needs in MRR.	\$2,015.41
07/30/2019	Department of Education	\$9,500,000 for building construction at the FFA/FCCLA Center, Covington, Newton County. (2016) [Taxable Bond]	Scope addition to include renovations of old dining hall.	Project was to build new dining hall facility and completed with excess funds remaining. Remaining funds will be used to renovate the old dining hall attached to the new dining hall.	\$0.00
07/15/2019	Agriculture	\$1,000,000 facility repairs and sustainment, statewide. (2018) [Taxable Bond]	Design and construction of wholesale cooler warehouse, Forest Park, Clayton County. [Taxable Bond]	Unforeseen conditions on this project has depleted all contingency. Additional funds are needed to complete project.	\$22,189.51

Date Approved	Agency	From Project	To Project	Reason	Total Amount
Grand Total:					\$664,614.19