

Construction Services Projects by Project Managers MARCH 2025

Latest Update 3-25-2025

Daniela Arsic
Project Director

Demauro Starks
Project Director

Amos Durr
Project Executive

Jim Fransen
Project Executive

Bobby Cromer
Project Executive

Vacant PM	Katie Downey PM	GiGi Tseng Sr.PM	David Adeegbe PM	Stephanie Farley APM	Todd Williams PM	Michelle Nott PM	Michael Bester PM	Beniquez Jones Sr PM	Crystal Chambers Sr. PM	Michael Wilson PM	Larry Reid PM	Eric Underwood PM	Keenan Gist Sr. PM	Bobby II Sibbles PM	Thomas Crawford PM	Dwayne Stephens Sr. PM	Brian Hill PM	Kam Dobbs APM
	DBHDD-038J COLUMBUS-DBB CS TBD	TCSG-413 Walton Co-CM CS 12-25	GVRA-13 Warm Spgs Assmnt	SWCC-18• Milton DBB CS TBD	DBHDD-038A Augusta-DBB CS 7-25		DBHDD-038G Milledgeville-DBB CS TBD	J-425 UNG- CM CS 7-26	J-439 ROME-CM CS 10-25	TCSG-415 Macon CS 12-25	TCSG-359C EFFINGHGN CM	DBHDD-038B Atlanta-DBB CS TBD	GAE-025 Perry CS 5-25	DDS-21 Oconee -DB	GBI-88 Macon CM	J-419 Ga.Sothern CS TBD	J-440 Lawrenceville CM	
	TCSG-402 Vidalia DBB	J-407 Baldwin - CM CS 7-25	SWCC-13 • Woodstk City DBB CS TBD	TCSG-318A NORTHW.TEC CS TBD	DOT-133 GA CS TBD		DBHDD-038H MILLEDGEVILLE CS TBD	J-434 Clayton-CM CS 12-25	J-348 Atlanta - CM CS 9-25	SBE-52 Clkstr - DBB CS 5-25	TCSG-423 Fitzgerald-DBB CS 7-25	J-405 Albany CM/GC MC 1-26	J-429 Athens-CM CS 11-25	DPS-056 OCONEE-DBB CS 7-25	J-409 C'ton -CM CS 6-25	J-437 SAVANNAH DB		
	DOT-131 Atlanta -DBB MC 10-25	J-408 Eastman -CM CS 1-25	TCSG-361A Gwinnett MC 5-25	SWCC-16• Trion DBB CS TBD	DOT-134 GA CS TBD		J-389 Kennesaw CM MC 10-25	J-403 Dahlonega CM/CS 4-25	TCSG-378 Moultrie CM MC 8-25	SBE-51 Ft Valley - DBB MC 12-25	DBHDD-038C NORTHV-DBB CS TBD	J-420 Athens -CM CS 5-25	DBHDD-35 Atlanta -CM CS TBA	SBE-44C Macon-CM/GC CS 5-25	DBHDD-38 Savannah-DBB CS TBD			
	DOT-130 Thmaston -DBB MC 7-25	TCSG-390 Clarksvill - DBB MC 5-25	TCSG-393 Clktr/Newt - DBB MC 3-25	SBE-50C Clarkston- MC-8-24	DDS-19 Rome - DB CS 4-25		DBHDD-038i Milledgeville-DBB MC 4-25	TCSG-400 Bulloch CM/CS 4-25	J-366 Valdosta CM MC-3-26	TCSG-404 Oconee - CM MC 3-26	DBHDD-038E GRACEWOOD CS TBD	J-391 Ft. Valley CM MC 2-26	TCSG-376 Albany MC 3-25	GBI-81 Atlanta CM CS 6-25	DBHDD-38F Savannah-DBB CS TBD			
	J-410 Columbus CM MC 1-26	TCSG-377 Clarksville CM MC 12-25	GVRA-12 Warm Spgs-DBB MC 11-25		DOT-132 GA CS 8-25		TCSG-375 Atlanta DBB CS 5-25	J-388 Atlanta - CM MC 3-26	SBE-53 Fort Valley-DBB MC 3-25	J-395 Augusta - CM MC 5-25		J-363 Fort Valley CM/GC MC 9-25	TCSG-369 McDon CM MC 4-25	TCSG-392 Waco - CS MC 3-26	J-399 Savannah - CM CS 9-25			
		TCSG-365 Athens CM/GC MC 11-23	TCSG-361 Lawrenceville CM/GC MC 12-22		J-406 Glynn - CM CS 4-25		J-390 Blue Rdg- CM MC 3-25	J-376 Gwntt. Coll-CM MC 12-24	GWCC-47 Atlanta - DB MC 5-25	GVRA-10A WarmSpgs-CM CS 4-25		J-363 Fort Valley CM/GC MC 9-25	DDS-20 Hzlhrst - DBB MC 5-25	SBE-50 Macon - CS MC 2-25	TCSG-398 Ellabell- CM MC 7-25			
		GMC-16 Milledgeville CM MC 2-24			TCSG-399 Pooler CS MC 4-25		J-392 Athens-CM MC 12-25	SBE-039 Cvnngton DBB MC 1-25	GWCC-47A Atlanta DB MC 1-25	TCSG-380 Decatur- DBB MC 7-25		***J-365 Carrollton CM MC 8-24	TCSG-367A Albany DBB MC 8-24	GBI-77 Calhoun MC 4-25	DOD-036 FT Gordon DBB MC 3-23			
		GMC-13 Milledgeville DBB MC 8-23			TCSG-372 Chatham DBB MC 12-24		J-378 Cumming - CM MC 7-24		DPS-043 Atlanta CM/GC MC 12-23			DCY-119 Gwinnett-CM MC 8-22		DDS-17 D'ville - DBB MC 8-24	*** SCCA-001 Savannah CM/GC MC 1-25			
					J-375 Statesboro CM MC 10-24													

Projects in Financial Closeout (BC)	Projects in Financial Closeout ()	Upcoming Projects
GWCC-45 (DS); J-330 (DS); TCSG-349(TC); GWCC-44; J-314; TCSG-342A; J-364(YO) J-314(YO)SBE-50A(YO);GBI-59(KG); TCSG-351; J-326 (TC);J-329 (TC) TCSG-355(OC);TCSG-316;DCY-128(KG);VSB-146(BS);DOL-27(BS);J-347(BS)		
Projects in Financial Closeout (JF)	Projects in Financial Closeout (AD)	Projects on Hold
DOL-26 (MB);GDC-124A(CC);J-327(MW); J-361(MW);GWCC-46(MW);TCSG-363(JF);J-376(CC) SBE-039(CC);SBE-047A(MW)	TCSG-265; TCSG-350; GWCC-046 ;SWCC-15A/B; SWCC-21A; J-350(GG);SBE-47(AD);SWCC-15A(SF);SWCC-15B(SF)(TCSG-361AL.VILLE); SBE-50(SF)	LLIDA-1 (JF); LLIDA-1A (JF); TCSG-383 (CC); TCSG-397(TBD); DBHDD-38D(TBD);DBHDD-38K(TBD)

- Federal Funds
- DB – Design, Build
- DBB – Design, Bid, Build
- CM – Construction Management
- SB – Select Bid
- CS – Construction Start Date
- MC- Material Completion Date
- TBD- To Be Determined
- S- Special Projects
- TO – Task Order

- Assisting
- SWCC Assessments
- 1 Project in Planning
- 2 Project in Design
- 3 Project in Construction
- 4 Project in Punchlist
- 5 Project on hold
- BIM

Construction Services

Projects by Program Managers

MARCH 2025

- Federal Funds
 - DB – Design, Build
 - DBB – Design, Bid, Build
 - CM – Construction Management
 - SB – Select Bid
 - CS – Construction Start Date
 - MC - Material Completion Date
 - TBD- To Be Determined
 - S- Special Projects
 - TO – Task Order
- Assisting
 - SWCC
 - 1 Project in Planning
 - 2 Project in Design
 - 3 Project in Construction
 - 4 Project in Punchlist
 - 5 Project on hold
 - BIM

TTH

Kelly Brown
PE/Director

Hannah Price
APM

- TCSG-411 Paulding CS 8-25
- TCSG-407 Augusta. CS 06-25
- GDA-50 Atlanta TBD
- TCSG-419 Fulton. Co.. TBD
- TCSG-410 Union Co. CS 8-25
- TCSG-414 Spalding TBD
- TCSG-418 Whitfield Co.. CS 8-25

JLL

Russel Rankenburg
- PE/Director

Sylvia Kline - PE
Director

Harper Buckner PM
Cole Dewey APM
Mike Leone Sr. PM

- TCSG-409 LOWNDES Co. CS 10-25
- TCSG-416 Floyd Co. TBD
- TCSG-421 Toombs Co. TBD
- TCSG-422 Troup Co. MC 5-25
- TCSG-420 Wayne Co. TBD
- TCSG-417 Forsyth Co. CS 8-25
- TCSG-422A Baldwin Co. MC 6-25
- J-435 Sumter Co. CS 6-25

GLEEDS

Suzan Talley
PE

Michelle Thomas PM
Vacant PM

- DCY-139 Macon TBD
- DCY-140 Gwinnett Co. TBD
- DCY-136 Milledgeville TBD
- DCY-129 Muscogee MC 6-26

Projects in Financial Closeout (TTH)	Projects in Financial Closeout (JLL)	Projects in Financial Closeout (GLEEDS)
Projects on Hold		

2025

GSFIC REGIONAL QUALITY ASSURANCE MANAGER AND CONSTRUCTION COMPLIANCE SPECIALIST CONTACT LIST

SAVANNAH

QAM: JEFF BLEAM
jeffrey.bleam@gsfic.ga.gov
770.550.3689

REGION 1: NORTH

RQAM: BRYAN COX
bryan.cox@gsfic.ga.gov
678.255.5645

CCS: PATRICK COUCH
patrick.couch@gsfic.ga.gov
678.816.4175

BILL PETERS (SR.CCS)
william.peters@gsfic.ga.gov
404.357.8519

VAN TAYLOR
van.taylor@gsfic.ga.gov
404.427.9425

DUSTIN O'HARA
dustin.o'hara@gsfic.ga.gov
404.539.1449

JAMES WILLIAMS
clay.williams@gsfic.ga.gov
404.824.0083

JASON HOUSTON
jason.houston@gsfic.ga.gov
404.403.0301

DARRISE YOUNG
darrise.young@gsfic.ga.gov

REGION 2: METRO

RQAM: STEPHEN WILLIAMSON
stephen.williamson@gsfic.ga.gov
404.717.0243

CCS: GREG HARDIN (Sr.CCS)
greg.hardin@gsfic.ga.gov
678.674.9383

RUSSELL NEAL (Sr. CCS)
russell.neal@gsfic.ga.gov
404.548.7125

COLLIN HENRY
collin.henry@gsfic.ga.gov
404.376.6252

TOM RAY
tom.ray@gsfic.ga.gov
404.313.8245

SHAWN SIMMONS
shawn.simmons@gsfic.ga.gov
404.907.5003

TIM WHITE
tim.white@gsfic.ga.gov
404.655.1651

CLIVE YOUNG
clive.young@gsfic.ga.gov
470.604.3931

REGION 3: SOUTHEAST

RQAM: MARC MEEKS
marc.meeks@gsfic.ga.gov
770.550.9842

CCS: NATHAN BRITT
Nathan.britt@gsfic.ga.gov
404.219.5826

GREGORY FUTCH (Sr. CCS)
gregory.futch@gsfic.ga.gov
404.219.1524

LOGEN CAMMACK
logen.cammack@gsfic.ga.gov
404.989.2158

JUSTICE ROWE
justice.rowe@gsfic.ga.gov

REGION 4: SOUTHWEST


RQAM: EDDIE HARRIS
eddie.harris@gsfic.ga.gov
770.550.3728

CCS: MARTIN MATHIS (Sr. CCS)
martin.mathis@gsfic.ga.gov
470.754.5154

CHRIS COWELL (Sr. CCS)
christopher.cowell@gsfic.ga.gov
404.717.0263

DARREL WHITWORTH (Sr. CCS)
darrel.whitworth@gsfic.ga.gov
404.717.0249

CHRIS HAMILTON
chris.hamilton@gsfic.ga.gov



**DEPUTY EXECUTIVE DIRECTOR:
GIFTON PASSLEY**