

Construction Services

Projects by Project Managers

MAY 2025

Daniela Arsic
Project Director

Demaurio Starks
Project Director

Latest Update 5-7-2025

Daniel Powell
Project Executive

Jim Fransen
Project Executive

Bobby Cromer
Project Executive

Vacent PM	Vacent PM	GiGi Tseng Sr.PM	David Adeegbe PM	Stephanie Farley APM	Todd Williams PM	Michelle Nott PM	Michael Bester PM	Beniquez Jones Sr PM	Crystal Chambers Sr. PM	Michael Wilson PM	Larry Reid PM	Eric Underwood PM	Keenan Gist Sr. PM	Bobby II Sibblies PM	Thomas Crawford PM	Dwayne Stephens Sr. PM	Brian Hill PM	Kam Dobbs APM
		TCSG-413 Walton Co-CM CS 1-26	GVRA-13 Warm Spgs Assmnt	SBE-55 Cave Springs CS TBD	DBHDD-038A Augusta-DBB CS 7-25	J-425 Dahlonega- CM CS 7-26	DBHDD-038G Millegvill-DBB CS TBD	J-442 AUGUSTA-CM CS-TBD	J-348 Atlanta - CM CS 9-25	TCSG-415 Macon CS 12-25	DBHDD-038C NORTHV-DBB CS TBD	DBHDD-038B Atlanta-DBB CS TBD	GAE-025 Perry CS 5-25	GBI-190 OCONEE CO. CS TBD	GBI-88 Macon CM	J-419 Ga.Sothern CS TBD	J-440 Lawrenceville CM	
		J-407 Baldwin - CM CS 7-25	DBHDD-038J COLUMBUS- DBB CS TBD	TCSG-318A NORTHW.TEC CS TBD	SWCC-24 FORSYTH CS 10-27	TCSG-427 Gwinnett-CM CS TBD	DBHDD-038H MILLEDGEVILLE CS TBD	J-403 Dahlonega CM/CS 5-25	TCSG-378 Moultrie CM MC 8-25	SBE-52 Clkstr - DBB CS 7-25	DBHDD-038E GRACEWOOD CS TBD	SBE-44C Macon-CM/GC CS 5-25	J-429 Athens-CM CS 11-25	DDS-21 Oconee -DB CS 8-25	J-409 C'ton -CM CS 6-25	J-437 SAVANNAH DB	GBI-191 DRY BRANCH CS TBD	
		J-408 Eastman -CM MC 8-26	SWCC-13 • Woodstk City DBB CS TBD	SWCC-16• Trion DBB CS TBD	DOT-132 GA CS 8-25	TCSG-426 GAINESVILLE CS TBD	TCSG-402 Vidalia DBB	TCSG-400 Statesboro CM/CS 5-25	J-366 Valdosta CM MC-3-26	SBE-51 Ft Valley - DBB MC 12-25	TCSG-359C EFFINGHGN CM TBD	J-405 Albany CM/GC MC 1-26	J-420 Athens -CM MC 11-26	DBHDD-35 Atlanta -CM CS TBD	GBI-81 Atlanta CM CS 6-25	J-443 SAVANNAH ST. CS TBD		
		TCSG-390 Clarksvll - DBB MC 5-25	TCSG-375 Atlanta DBB CS 5-25	SWCC-23 Cherokee CS 3-28	J-406 Glynn - CM CS 5-25	J-434 Clayton-CM CS 1-26	J-389 Kennesaw CM MC 10-25	J-392 Athens-CM MC 12-25	J-388 Atlanta - CM MC 3-26	TCSG-404 Oconee - CM MC 3-26	TCSG-423 Fitzgerald-DBB CS 9-25		J-391 Fl. Valley CM MC 2-26	DPS-056 OCONEE-DBB CS 7-25	TCSG-392 Waco - CS MC 3-26	DBHDD-38F Savannah-DBB CS TBD		
		TCSG-377 Clarksville CM MC 12-25	GVRA-12 Warm Spgs- DBB MC 11-25	SWCC-25 Forsyth CS 3-29	DDS-19 Rome - DB MC 11-25	J-439 ROME-CM CS 10-25	DBHDD-038i Milledgeville- DBB MC 4-25	J-378 Cumming - CM MC 7-24	J-376 Gwnnt. Coll-CM MC 12-24	GWCC-47A Atlanta DB MC 6-26	GVRA-10A WarmSpgs-CM CS 5-25		J-363 Fort Valley CM/GC MC 9-25	TCSG-369 McDon CM MC 6-25	SBE-50 Macon - CS MC 4-25	DBHDD-38 Savannah-DBB CS TBD		
		TCSG-365 Athens CM/GC MC 11-23	TCSG-361A Gwinnett MC 9-25	SWCC-18• Milton DBB CS TBD	TCSG-399 Pooler CS MC 4-25			J-390 Blue Rdg- CM MC 3-25	SBE-039 Cvngnton DBB MC 1-25	GWCC-47 Atlanta - DB MC 7-25	TCSG-380 Decatur- DBB MC 7-25		DPH-11 Atlanta - CM MC 3-25	DDS-20 Hzlhrst - DBB MC 5-25	GBI-77 Calhoun MC 4-25	J-399 Savannah - CM CS 9-25		
		GMC-16 Milledgeville CM MC 2-24	TCSG-361 Lawrenceville CM/GC MC 12-22	DOT-130 Thmaston -DBB MC 7-25	J-375 Statesboro CM MC 10-24					SBE-53 Fort Valley-DBB MC 4-25	J-395 Augusta - CM MC 6-25		***J-365 Carrollton CM MC 8-24	TCSG-376 Albany MC 3-25	DDS-17 D'ville - DBB MC 8-24	TCSG-398 Ellabell- CM MC 7-25		
		GMC-13 Milledgeville DBB MC 8-23	TCSG-393 Clktn/Newt - DBB MC 3-25	J-410 Columbus CM MC 1-26	TCSG-372 Chatham DBB MC 2-24					DPS-043 Atlanta CM/GC MC 12-23			DCY-119 Gwinnett-CM MC 8-22	TCSG-367A Albany DBB MC 8-24		*** SCCA-001 Savannah CM/GC MC 1-25		
				DOT-131 Atlanta -DBB MC 10-25									DCY-128 Augusta-CM MC 2-25			DOD-036 FT Gordon DBB MC 3-23		
				SBE-50B Cave springs- MC-9-24													Assisting	

Projects in Financial Closeout (BC)	Projects in Financial Closeout ()	Upcoming Projects
GWCC-45 (DS); J-330 (DS); TCSG-349(TC); GWCC-44; J-314; TCSG-342A; J-364(YO) J-314(YO)SBE-50A(YO);GBI-59(KG); TCSG-351; J-326 (TC);J-329 (TC) TCSG-355(OC);TCSG-316;DCY-128(KG);VSB-146(BS);DOL-27(BS);J-347(BS)		DOT-133(TW) DOT-134(TW)
Projects in Financial Closeout (JF)	Projects in Financial Closeout (AD)	Projects on Hold
DOL-26 (MB);GDC-124A(CC);J-327(MW); J-361(MW);GWCC-46(MW);TCSG-363(JF);J-376(CC) SBE-039(CC);SBE-047A(MW)	TCSG-265; TCSG-350; GWCC-046 ;SWCC-15A/B; SWCC-21A; J-350(GG);SBE-47(AD);SWCC-15A(SF);SWCC-15B(SF)(TCSG-361AL.VILLE); SBE-50(SF);SBE-50C(SF)	LLIDA-1 (JF); LLIDA-1A (JF); TCSG-383 (CC); TCSG-397(TBD); DBHDD-38D(TBD);DBHDD-38K(TBD)

- Federal Funds
- DB – Design, Build
- DBB – Design, Bid, Build
- CM – Construction Management
- SB – Select Bid
- CS – Construction Start Date
- MC- Material Completion Date
- TBD- To Be Determined
- S- Special Projects
- TO – Task Order

Assisting

SWCC Assessments

1 Project in Planning

2 Project in Design

3 Project in Construction

4 Project in Punchlist

5 Project on hold

BIM

Construction Services

Projects by Program Managers

MAY 2025

- Federal Funds

DB – Design, Build

DBB – Design, Bid, Build

CM – Construction Management

SB – Select Bid

CS – Construction Start Date

MC- Material Completion Date

TBD- To Be Determined

S- Special Projects

TO – Task Order

Assisting

SWCC

1

2

3

4

5

BIM

Project in Planning

Project in Design

Project in Construction

Project in Punchlist

Project on hold

TTH

Kelly Brown
PE/Director

Hannah Price
APM

- TCSG-411
Paulding
CS 8-25

TCSG-407
Augusta.
CS 06-25

TCSG-419
Fulton. Co..
TBD
- TCSG-410
Union Co.
CS 8-25

TCSG-414
Spalding
TBD

TCSG-418
Whitfield Co..
CS 8-25

JLL

Russel Rankenburg
- PE/Director

Sylvia Kline - PE
Director

- Harper Buckner
PM

TCSG-409
LOWNDES Co.
CS 10-25

TCSG-422
Troup Co.
MC 5-25

TCSG-422A
Baldwin Co.
MC 6-25
- Cole Dewey
APM

TCSG-416
Floyd Co.
TBD

TCSG-420
Wayne Co.
TBD
- Mike Leone
Sr. PM

TCSG-421
Toombs Co.
TBD

TCSG-417
Forsyth Co.
CS 8-25

J-435
Sumter Co.
CS 6-25

GLEEDS

Suzan Talley
PE

- Michelle Thomas
PM


DCY-139
Macon
TBD

DCY-140
Gwinnett Co.
TBD

DCY-136
Milledgeville
TBD

DCY-129
Muscogee
MC 6-26
- Vacant
PM

Projects in Financial Closeout (TTH)	Projects in Financial Closeout (JLL)	Projects in Financial Closeout (GLEEDS)
Projects on Hold		



**DEPUTY EXECUTIVE DIRECTOR:
GIFTON PASSLEY**

2025

GSFIC REGIONAL QUALITY ASSURANCE MANAGER AND CONSTRUCTION COMPLIANCE SPECIALIST CONTACT LIST

SAVANNAH

QAM: JEFF BLEAM
jeffrey.bleam@gsfic.ga.gov
770.550.3689

REGION 1: NORTH

RQAM: BRYAN COX
bryan.cox@gsfic.ga.gov
678.255.5645

CCS: PATRICK COUCH
patrick.couch@gsfic.ga.gov
678.816.4175

BILL PETERS (Sr. CCS)
william.peters@gsfic.ga.gov
404.357.8519

DUSTIN O'HARA
dustin.o'hara@gsfic.ga.gov
404.539.1449

JAMES WILLIAMS
clay.williams@gsfic.ga.gov
404.824.0083

JASON HOUSTON
jason.houston@gsfic.ga.gov
404.403.0301

DARRISE YOUNG
darrise.young@gsfic.ga.gov

REGION 2: METRO

RQAM: STEPHEN WILLIAMSON
stephen.williamson@gsfic.ga.gov
404.717.0243

CCS: GREG HARDIN (Sr. CCS)
greg.hardin@gsfic.ga.gov
678.674.9383

RUSSELL NEAL (Sr. CCS)
russell.neal@gsfic.ga.gov
404.548.7125

COLLIN HENRY
collin.henry@gsfic.ga.gov
404.376.6252

TOM RAY
tom.ray@gsfic.ga.gov
404.313.8245

SHAWN SIMMONS
shawn.simmons@gsfic.ga.gov
404.907.5003

TIM WHITE
tim.white@gsfic.ga.gov
404.655.1651

CLIVE YOUNG
clive.young@gsfic.ga.gov
470.604.3931

REGION 3: SOUTHEAST

RQAM: MARC MEEKS
marc.meeks@gsfic.ga.gov
770.550.9842

CCS: NATHAN BRITT
Nathan.britt@gsfic.ga.gov
404.219.5826

GREGORY FUTCH (Sr. CCS)
gregory.futch@gsfic.ga.gov
404.219.1524

LOGEN CAMMACK
logen.cammack@gsfic.ga.gov
404.989.2158

JUSTICE ROWE
justice.rowe@gsfic.ga.gov

REGION 4: SOUTHWEST

RQAM: EDDIE HARRIS
eddie.harris@gsfic.ga.gov
770.550.3728

CCS: MARTIN MATHIS (Sr. CCS)
martin.mathis@gsfic.ga.gov
470.754.5154

CHRIS COWELL (Sr. CCS)
christopher.cowell@gsfic.ga.gov
404.717.0263

CHRIS HAMILTON
chris.hamilton@gsfic.ga.gov

NICK ALEXANDER
nick.alexander@gsfic.ga.gov
404-735-7696