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SECTION ONE:  Definitions and Abbreviations 
 

1.1 PURPOSE AND INTENT 
 

Definitions of significant terms used in this guide are given below. These definitions are 
intended to be consistent with the definitions given in the various contracts used by the 
Georgia State Financing and Investment Commission (GSFIC). Abbreviations used in 
this guide are also defined below for convenience 

 
1.2 DEFINITIONS 

 
 Commitment Letter.  An inter-agency agreement between the GSFIC and a 

Using Agency defining the commitment to finance and administer the 
development of the project. 

 
 Construction Professional.  As used in the State Construction Manual, this is 

another name for the General Contractor (Design-Bid-Build delivery), 
Construction Manager/General Contractor -CM/GC (Construction Management 
delivery) or the Design-Builder (Design-Build delivery). 

 
    Design Professional.  The lead Design Professional in Responsible Charge is 

generally selected by the Using Agency for the production of construction 
documents (drawings and specifications) and the supervision of the 
construction of the project.  

 
 Design Professional Contract. The agreement between the Owner and the 

Design Professional which defines the scope of services of the Design 
Professional during the duration of the project. The Design Professional 
Contract may be executed first with the Using Agency then “assigned” to the 
Construction Division, GSFIC for continuation and completion of the project. 

 
 Owner.  The term “Owner” means the entity of State government that has 

entered into the Contract with the Design Professional.   In some projects, the 
Design Professional will be engaged by the Using Agency for the design phase 
and then the contract is assigned to the GSFIC for the construction phase. 

 
 Special Inspections.  Special Inspections is the monitoring of the materials and 

workmanship critical to the integrity of the building structure as required by the 
International Building Code. It is a review of the work of the contractors and 
their employees to ensure that the approved plans and specifications are being 
followed and that relevant codes and referenced standards are being 
observed. The Special Inspection process is a requirement of the Contract 
Administration phase of the Design Professional Contract. 

 
 Using Agency.  The state agency for which the project is being constructed. 

 
1.3 ABBREVIATIONS  

 
The following abbreviations are commonly used in the contract, guidelines and other 
documents used by the Georgia State Financing and Investment Commission. 
 

 BMP- Best Management Practices (Erosion, Sedimentation, Pollution 
Control) 

 CCO   Component Change Order 

 CCS – Construction Compliance Specialist (GSFIC position) 

 CD -  Construction Documents (Change Order) 

 CM/GC  Construction Manager at Risk delivery method 

 DB -  Design-Builder (Delivery Method) 

 DBB  Design-Bid-Build delivery method 
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 DP - Design Professional 

 EER -  Environmental Effects Report (GEPA) 

 GEPA – Georgia Environmental Policy Act 

 GSFIC – Georgia State Financing and Investment Commission 

 GMP-   Guaranteed Maximum Price (Change Order) 

 LIA -   Local Issuing Authority (Land Disturbance Permitting) 
 

1.4 NEW TERMINOLOGY  
 

All GSFIC contracts, guidelines, policies and forms were revised beginning in 2002 with 
the development of the State Construction Manual.  Below is a list of key terms and 
nomenclature amended from the pre-2002 versions of these documents. 
 
               OLD TERM        NEW TERM 

Architect Design Professional 
General Contractor Contractor or Construction Professional 
Construction Manager CM/GC or Construction Professional 
Construction Schedule Construction Progress Schedule/ 
 Overall Progress Schedule 
General Conditions General Requirements 
Special Conditions (Section F) Supplemental General Requirements 
Periodical Estimate Application for Payment 
Order of Condemnation Notice of Non-Compliance 
Site Memorandum Site Investigations Report 
Budget Certificate Statement of Probable Construction Cost 
Final Certificate Certificate of Material Completion 
N/A Certificate of Final Completion 
Resident Engineer Inspector Contract Compliance Specialist 
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SECTION TWO:  Design Process 

 
2.1 PURPOSE AND INTENT 

 
SECTION TWO outlines those items of work that normally are required prior to and 
during the design of projects. Items have been grouped by category to provide easy 
reference. However, the Design Professional is still responsible to comply with all 
requirements of the Design Professional Contract as further explained or described in this 
Section. 

 
2.2 PRE-DESIGN (Items generally required before or concurrently with design start) 

 
2.2.1    GSFIC Commitment Letter  

 
If the project is funded by bonds, a Commitment Letter (inter-agency agreement) 
is required prior to commencement of any work.  If the Using Agency desires to 
begin work in advance of a Commitment Letter, special authorization is required 
from GSFIC if such costs are to be reimbursed through future bond proceeds. 
 

2.2.2.   Plat of Boundary Line Survey from Using Agency  
 
The Owner or Using Agency shall furnish complete information to the Design 
Professional regarding the legal boundaries, use and restrictions of the Project 
Site.  The Owner is also responsible for ensuring legal title to the Project Site.   
Such information may be provided by a Plat of Boundary Line Survey or 
substitute information if a current Plan is deemed not necessary and the Design 
Professional concurs. 
 
The Plat of Boundary Line Survey and supporting documents are reviewed by 
the State Properties Commission (SPC). A real properties record (RPR) number 
is assigned by the SPC and this number is shown on the Plat of Boundary Line 
Survey. 
 

2.2.3     Site Investigations Report  
  

The Site Investigations Report is a geotechnical investigation of the subsurface 
and its purpose is two-fold.  First, the Design Professional relies on this 
information to design the foundations and related elements of the project 
structure.  Second, if adverse subsurface conditions exist (rock, unsuitable soil, 
etc.), it is the Owner‟s policy that the Design Professional quantify these 
conditions to the extent practical and include this work in the bid specifications 
(or Component Construction Documents for CM/GC, Design-Build Delivery) 
along with specification of unit prices for adjusting the actual quantities at the 
conclusion of the work. This work is then administered under the “Force Account” 
procedures but the Owner realizes a “bid price” for the bulk of unsuitable material 
and only the adjustments to actual quantities are paid or credited at the 
established unit prices. 
 
The Design Professional engages the Geotechnical Engineer following the 
procedures of Special Inspections and Testing (See 2.6.7). The Site 
Investigations Report is Form GSFIC-CS-406 and information from this Report is 
then provided in the Design Professional‟s Statement of Probable Construction 
Cost – Form GSFIC-CS-407.  These Forms are available from the GSFIC Project 
Manager. The Design Professional shall engage the Geotechnical Engineer after 
the building site is selected and confirmed. The Geotechnical report and Stage 
One Statement of the Soil Engineer shall be completed immediately following the 
site selection. The services of the Geotechnical Engineer shall include 
attendance at design meetings which have any impact on the building and site 
designs. The Geotechnical Engineer‟s attendance will assure boring locations 
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are correct and allow discussion on recommendations from the Geotechnical 
report. 
 
For Design-Bid-Build Delivery, the information about addressing unsuitable 
subsurface conditions is provided to the Owner‟s Project Manager for inclusion in the 
Supplementary General Requirements prior to issuance of bid documents.   For 
CM/GC and Design-Build Delivery, if the Construction Contract has not been 
awarded, this process is the same.  But if the CM/GC or Design-Build contract has 
been awarded, then this information shall be communicated by Bulletin to the 
Construction Professional and the Owner shall incorporate this into the Contract by 
Change Order.     

 
Again, the intent is to “bid” the specified estimated amount of unsuitable material 
and then to “adjust” the final cost based on specified unit prices.  The 
Construction Professional (and subcontractors) are not to estimate or assume in 
their cost any unforeseen or adverse subsurface condition other than as 
specified by the Design Professional in the Contract Documents as a result of the 
Site Investigations Report and Survey of Building Site Conditions (e.g. utilities, 
foundations, etc.). 
 
The Site Investigations Report (Stage One and Stage Two statements) must be 
completed prior to the preparation of any Component Change Order or 
Guaranteed Maximum Price Change Order which would involve site grading or 
otherwise be affected by this report.  
 

2.2.4 Subsurface Geotechnical Report Furnished to Bidders 
 
The Geotechnical investigations and reports obtained by the Design Professional 
are not intended for distribution to prospective contractors and subcontractors.  
However, it is the policy of the GSFIC that such information, if requested, should 
be made available with appropriate reservations.  The following specimen 
language shall therefore be included in the specifications as applicable: 
 

“Subsurface Investigation Report: 
 
1. Soil and subsurface investigations were conducted at the site, the results 
of which are found in a report dated {insert date of report} prepared by {insert 
name and address of investigating firm}. 
 
2. Reference: A copy of the report will be available to bidders at the office 
of the Design Professional [show name and address] between 8:00 a.m. and 
5:00 p.m., Monday through Friday. 
 
3. Copies: Bidders will be furnished copies of the report at the cost of 
reproduction, postage, and handling, upon written request to the Design 
Professional.  Such requests, accompanied by check for $[insert amount], 
shall be in the following form: 
 

"Please forward a copy of the Subsurface Investigation Report for [insert 
Project Number and Name].  In consideration for furnishing the report, 
the contracting firm herein named releases the [insert name of Using 
Agency], the Georgia State Financing and Investment Commission, and 
[insert name of design professional] from any responsibility or obligation 
for the accuracy or completeness of work performed under the contract 
resulting from assumptions based on use of such report." 

 
4. Status:  The Subsurface Investigation Report is not a part of the contract 
documents. 
5. Interpretation:  Data concerning subsurface materials or conditions which 
are based upon soundings, test pits, test borings, or other means, have been 
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obtained by the Design Professional for its use in designing the project.  The 
accuracy or completeness of the data is not guaranteed; and therefore, the 
Construction Professional shall not rely on this information without 
independent verification. Neither the [insert name of Using Agency], the 
Georgia State Financing and Investment Commission, nor Design 
Professional will be responsible in any way for additional compensation 
except as provided in the General Requirements Section – Changes due to 
Subsurface or Other Unforeseen Conditions.”   

 
2.2.5     GEPA Evaluation  

 

The Georgia Environmental Policy Act (GEPA) is a state law designed to help 
state agencies conduct their projects "with awareness that they are stewards of 
air, land, water, plants, animals and environmental, historical and cultural 
resources."  This is accomplished by completing environmental evaluations of 
each project or "proposed government action" as prescribed by the Act.  
 
The first step in the GEPA evaluation process is for the Using Agency to make a 
determination the proposed project qualifies as a “Proposed Governmental 
Action” under the Act.  Most all State capital projects will fall under this 
requirement. 
 
The second step in the GEPA evaluation process is for the Design Professional 
and Using Agency to determine if the proposed Project “could significantly 
adversely affect the quality of the environment.”  The GEPA Guidelines, 
referenced below, provide a convenient check list and discussion on making this 
determination.  Upon completion of this step, the Using Agency then determines 
whether or not a GEFA “Environmental Effects Report” is required. 
 
The third step is preparation of the Environmental Effects Report (EER).  The 
EER will require a joint effort of the Design Professional and Using Agency and 
must address the following: 

 The environmental impact of the Project 

 Alternatives to the Project, including “no action” 

 Any adverse environmental effects which cannot be avoided  

 Mitigation measures proposed to avoid or minimize the adverse impact 
of the Project 

 The relationship between the value of the short term uses of the 
environment involved in the Project and the maintenance and 
enhancement of its long-term value. 

 The effect of the Project on the quality and quantity of water supply 

 The effect of the Project on the energy use or energy production. 

 Any beneficial aspects of the Project, both short-term and long-term, and 
its economic advantages and disadvantages. 

 
For descriptive guidelines on complying with GEPA, see the below website:  
 
http://www.georgiaepd.org/Files_PDF/techguide/pcb/GEPA_Guidelines.pdf 
 
This link to “The Georgia Environmental Policy Act Guidelines” is further clarified 
as follows: 
 

 The term “Responsible Government Official” shall mean the Using 
Agency Director or authorized representative of the Using Agency.  The 
Construction Division, GSFIC shall not act in this capacity but will assist 
in the coordination of required documentation and review. 

 The environmental considerations described in the EPD Guidelines 
relate to the Site Evaluation and Planning Services and Schematic 
Design Services- a part of Basic Services of the Design Professional. 

http://www.georgiaepd.org/Files_PDF/techguide/pcb/GEPA_Guidelines.pdf
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 The requirements to comply with GEPA and prepare an Environmental 
Effects Report/GEPA Evaluation are not to be confused with an 
Environmental Site Assessment (ESA) which is a separate study 
conducted at the time of site selection (See State Construction Manual 
Chapter 2.3 Section C8). 

 An Environmental Site Assessment (ESA) if available is valuable 
information to the Design Professional when preparing the 
Environmental Effects Report/GEPA Evaluation. 

  
For Projects constructed for the Georgia Board of Regents (BOR), the Design 
Professional shall consult with the BOR Program Manager and/or the BOR 
Director of Environmental Affairs. For BOR Projects, see also: 
 
http://www.usg.edu/ehs/guidelines/gepa.phtml  

 

2.2.6 Hazardous Materials 

 

If the Design Professional designs any work which will involve the use or 
handling of hazardous materials such as flammable and combustible liquids, 
welding gases, fuel gas, dry cleaning fluids, and liquefied petroleum, the Design 
Professional MUST obtain copies of the regulations of the Hazardous Materials 
Division of the Office of the State Fire Marshal in order to design, specify, and 
supervise accordingly. 
 
  http://www.gainsurance.org/FireMarshal/Rules%20and%20Regulations.aspx 

 
2.2.7 Water Wells 

 
The Water Wells Standards Act of 1985 (O.C.G.A. 12-5-120 et seq.) provides 
standards for siting, constructing, operating, maintaining, and abandoning wells 
and boreholes.  The Act requires that individual and non-public wells must be 
located as far removed from known or potential sources of pollutants as 
possible.  Licensing requirements for drilling contractors are established by the 
Act, as well a State Water Well Standards Advisory Council.  The Council is 
authorized to adopt and amend rules and regulations that are reasonable to 
govern the licensing of well contractors.  Compliance with the Water Wells 
Standards Act is required for all activities that utilize well water and are 
enforceable under Georgia law.   Notify the Owner‟s Project Manager if a well is 
to be drilled.  The Design Professional will be required to contact the Department 
of Natural Resources and obtain all information and requirements to comply with 
the aforesaid law. 
 
 http://www.gaepd.org/Documents/rules_exist.html  

 

2.2.8 Space Standards 

 
The Georgia State Properties Commission has developed guidelines for 
allocation of net assignable space for various needs and tasks.  These guidelines 
and instructions may be found at link below. In addition, Using Agencies may 
also have published guidelines on both design and space allocation standards.   
Compliance with such guidelines will be required for Agency review of each 
design phase.  The Design Professional shall acquire and review such guidelines 
and standards to incorporate into the design.  Any questions regarding 
compliance or interpretation of these guidelines should be addressed to the 
Using Agency. 
 
www.gspc.georgia.gov. 
 

 
 
 

http://www.usg.edu/ehs/guidelines/gepa.phtml
http://www.gainsurance.org/FireMarshal/Rules%20and%20Regulations.aspx
http://www.gaepd.org/Documents/rules_exist.html
http://www.gspc.georgia.gov/
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2.2.9 Energy Efficiency and Sustainable Construction Standards for State Buildings 
 2.2.9.1 Applicability 
 

The provisions of these Standards shall apply to the construction, rehabilitation 
and maintenance of state-funded facilities that meet any one of the following 
criteria: 

1)  New construction building projects exceeding 10,000 square feet;  

2)  A renovation project that is more than 50 percent of the replacement value of 

the facility
1

;  

3)  A change in occupancy; 

 4) Any roof replacement project exceeding 10,000 square feet; or 5) a 
commercial interior tenant fit-out project exceeding 10,000 square feet of 
leasable area where the state is intended to be the lessor of such property.  

Exception : Any building, regardless of size, that does not have conditioned 
space as defined by ASHRAE or a state owned building that is on the historical 
registry or any local, county or municipal building.  

1 As determined by the Department of Administrative Services Risk Management 
Division.   
 
2.2.9.2 Effective Date 
 
The Act shall become effective on July 1, 2010, and shall apply to design 
agreements for major facilities projects entered into on or after such date. 
 
2.2.9.3 Mandatory Requirements 
 
1) Commissioning: A professional engineer, design professional, or 
commissioning agent shall certify that the building project‟s systems for heating, 
ventilating, air conditioning, energy conservation, and water conservation are 
installed and working properly to ensure that each building project performs 
according to the building‟s overall environmental design intent and operational 
objectives. 
 
2) Water-Use Reduction: All major facility projects shall be designed, 
constructed, and commissioned or modeled to achieve a 15 percent reduction in 
water use when compared to water use based on plumbing fixture selection in 
accordance with the Energy Policy Act of 1992. The Water-Use Reduction 
requirement should be taken into consideration with the Governor‟s Water 
Conservation Challenge. The Challenge commits all state agencies and 
authorities in Georgia to implement practices that help reduce water usage by 
5% over the next two years and 2% annually thereafter through the year 2020. 
Reductions will be calculated on a per square foot basis, using fiscal year 2007 
as the baseline. Many of these reductions have already been superseded by the 
2012 State Amendment to the IPC with a 20% reduction in water closet gal/flush 
to 1.28 gpf and a 50% reduction in urinal to 0.5 gpf.  Also restrictions were put on 
showerheads, sink faucets and lavatory faucets for the first time.     
   
 
3)   Georgia-based Materials & Products:  All major facility projects shall include 
Georgia products such that not less than 10 percent of all building materials used 
in a project are harvested, extracted, or manufactured in the State of Georgia 
where such products are commercially available. The following sections of the 
Official Code of Georgia Annotated (O.C.G.A) contain laws referencing the 
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purchase of Georgia products. Additional information regarding these laws may 
be obtained through the Department of Administrative Services.  
 
50-5-[60-61] "Preference for Georgia Supplies, materials, equipment and 
agriculture products." 
 
50-5-62 "Preference for Local Sellers of Georgia Products"  
 
50-5-63 "Preference for Georgia Forest Products" 
 
2.2.9.4 Rating System 
 
Georgia Peach Green Building Rating System establishes a rating and 
recognition program for building designs that exceed the minimum standards 
established in the Energy Efficiency and Sustainable Construction Act. The rating 
system is outlined at the link below under the heading “Publications”. 
 
http://www.dca.ga.gov/development/ConstructionCodes/index.asp   

 
2.3 DRAWINGS 

 
2.3.1     Plot Plan  

 

The working drawings of the Construction Documents must include a Plot Plan 
designated as such on the drawing and consisting of ONE sheet only.  All 
proposed work, including utilities and buildings, shall be sited on the Plot Plan to 
scale.   
 
The Plot Plan shall be referenced to a Plat of Boundary Line Survey, if available, or 
substitute information regarding the proposed Project property as provided by the 
Owner and Using Agency.  In the absence of a current Plat of Boundary Line Survey 
of the Project site, the Design Professional must concur that the substitute property 
information provided by the Owner is sufficient to properly identify, locate and layout 
the proposed Project. 

 
The Owner and Using Agency are responsible to ensure the proposed Project site is 
delineated by the Design Professional on the Plot Plan and has proper title vested in 

the State of Georgia. 
 
The Design Professional shall ensure the “work limits” lines shown on the Plot Plan 
do not extend beyond the property lines of the Using Agency as shown on the Plat of 
Boundary Line Survey or substitute property information.  No work of the 
Construction Professional (including storing of materials or staging of any work) shall 
be permitted beyond the perimeter of the property except as to such easements, 
licenses, permits, or rights-of-way that have been obtained by the Using Agency and 
are shown on the property information and on the Plot Plan.     

Certificate of Design Professional.   

There must be written on the Plot Plan a Certificate of the Design Professional in 
the following language: 
 

CERTIFICATE OF DESIGN PROFESSIONAL 
 
"I certify (a) that this plot plan is correct and that it delineates the true, 
complete, and existing physical conditions on the site as described in the 
Survey of Building Site Conditions obtained by the Design Professional 
and as of the date of the present certificate, (b) that it shows boundaries 
and distances which appear on the property information (Plat of Boundary 
Line Survey or substitute documents) provided by the Using Agency, (c)  
that no portion of the work shown on this plot plan extends beyond the 
boundaries of the site as described on the aforesaid property information 

http://www.dca.ga.gov/development/ConstructionCodes/index.asp
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except the following [insert the word "NONE" or insert a description of 
each exception including:  (1) acknowledge receipt of copy of easement, 
rights-of-way, permit or license, and (2) acknowledge receipt of written 
consent of the Owner as, for example: "Laying of sewer line across 
property of John Doe pursuant to grant of rights-of-way dated (insert date) 
(copy of which grant of rights-of-way has been furnished to the Design 
Professional by the  Using Agency) and accordance with written consent of 
the Owner  dated (insert date),” or, as for another example: "Grading on 
the property of Richard Roe pursuant to grant of easement dated 11-10-06 
(copy of which grant of easement has been furnished to the Design 
Professional by the Using Agency) and in accordance with written consent 
of the Owner dated 01-01-09"], (d) I certify that there is no work of any 
description required for completion of the Project which does not lie within 
the scope and boundaries of the Project and of any easements, licenses, 
permits, or rights-of-way listed hereinabove, and (e) I also certify that in the 
design of the work I have taken into consideration all restrictions, 
covenants, controls, easements, and rights-of-way shown on the Plat of 
Survey of Building Site Conditions." 

 

2.3.2 Erosion, Sedimentation & Pollution Control Plan 
 

Refer to the Georgia State Soil and Water Conservation Commission website 
below. At Documents; Plan Review Checklist – Stand Alone Projects.  This 
Checklist provides information on completing the Erosion, Sedimentation & 
Pollution Control plans and the required certifications required of the Design 
Professional or Consultant preparing the plans. 
 
www.gaswcc.georgia.gov   

 
 2.3.3     Specialty Electrical System One Line Diagrams (i.e. Fire Alarm, etc.)  

 

When a project includes a fire alarm, security, or audio-visual system, a one-line 
diagram shall be provided on the drawings. The one-line diagram shall be 
complete with all devices, panels, and other required equipment. 

  
 2.3.4 Construction Fencing  

 

Construction fences are required on all projects administered by GSFIC for 
liability and loss prevention purposes. A minimum six foot high chain link fence 
and gates shall be shown within the limits of construction. 
 

 2.3.5 Fencing at Storm water Ponds 
 

Permanent fencing at storm water detention or retention ponds is not required.  
 
2.4              SPECIFICATIONS 

 
2.4.1    Project Manual Arrangement and Supplementary General Requirements  
 

The Specifications when completed shall be bound and edge taped.  Front Cover 
of the specification must bear the signatures and seals of all consultants and the 
Design Professional.  The arrangement of the Specification book shall be as 
follows: 

1. GSFIC Form of Contract (or actual contract if CM/GC) 
2. General Requirements 
3. GSFIC Supplementary General Requirements (see below) 
4. Design Professional‟s Trade/Technical Specifications with no duplication 

of the General Requirements 
 
General Requirements are provided by the GSFIC Project Manager. 
Supplementary General Requirements is a section of the Contract Documents 
which amend or add to the General Requirements. Supplementary General 

http://www.gaswcc.georgia.gov/
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Requirements are prepared by the Design Professional with input from the Using 
Agency and Owner.  The Supplementary General Requirements will be issued to 
you for inclusion in the Project Manual prior to final printing and binding.  The 
Supplementary General Requirements include items that address: 

 
a) Special Conditions such as unit pricing or inclusion in bid for unsuitable 

soil, rock and ground water and similar potential changed conditions. 
 

b) Special security, access and scheduling requirements required by the 
Using Agency at the project site. 
 

c) Any special changes required of the General Requirements for this 
specific project. 
 

d) Any other special or unique conditions on this project other than 
technical specifications and drawing information. 
 

2.4.2    Precision and Adequacy 
 

Precision: 
The Design Professional shall designate completely, definitely, and clearly the 
methods and materials for construction such that the Construction Professional 
can suitably and adequately prepare estimates and can obtain subcontractor and 
trade contractor/supplier bids.  

Manufacturer‟s Recommendations.  

When the Design Professional references a manufacturer‟s published 
recommendations as part of the specification, he must have a copy of the printed 
recommendations available for use by the Construction Professional and review 
by the Owner.  References to such recommendations in the specifications shall 
include the name of the manufacturer and date of the publication.  If there has 
been no publication of the recommendations, then the Design Professional is 
obliged to designate completely, definitely, and clearly the methods and materials 
for installation that are recommended.   
 
If the Design Professional has specified a “manufacturer‟s recommendations” are 
part of the specifications in respect to installation of the product or system, it is 
required that copies of this document be furnished to the Owner for Owner‟s use 
in providing to the Project Manager and Contract Compliance Specialist during 
the construction phase.  In recognition of the fact the Construction Professional is 
allowed to chose from any one of the multiple specified manufacturers (See 
Trade Names below), this requirement for furnishing the actual manufacturer‟s 
recommendations for the product/system selected can be placed on the 
Construction Professional as a required submittal.  
  
The Design Professional shall carefully review any references to manufacturer‟s 
recommendations to ensure there is no conflict or disclaimer that would create a 
conflict with any other provision of the Contract Documents including warranty. 

 
2.4.3    Options  

 

As a general rule “Options” should not be provided in the trade sections of the 
contract documents.  Do not confuse “Options” with “Alternates” which may be 
provided in the bid documents (Design-Bid-Build) or in the Component Change 
Order Documents (CM/GC and Design-Build) to which the Owner makes the final 
decision.  In the event the Design Professional intends to provide two or more 
“Options” for the Construction Professional on a specific item of the work, all 
such “Options” must be fully defined with definite, complete and accurate 
descriptions as with any other portion of the work.  
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2.4.4     Performance Specifications  

 
The Design Professional is required to design the project and to designate 
completely, definitely, and clearly the Work that the Construction Professional is 
to perform.  In most cases this will mean the specification of product or 
manufacturer names and model numbers (three required).  However, as in the 
case of control systems, the Design Professional will define the performance of 
the system without the designation of individual members of the system.  In the 
event the Design Professional uses this method, great care must be taken to 
insure that the Design Professional meets his obligation of the responsibility for 
design.  
 
The Design Professional shall indicate in the Construction Documents when 
particular shop drawings will require the seal of a specialty consultant or where 
“Performance specifications” requiring design services to be performed by the 
Construction Professional are being proposed.   The Design Professional shall 
not require the Construction Professional to provide professional services that 
constitute the practice of architecture or engineering in the Construction 
Documents except as may be required to complete the design intent as 
expressed by performance specifications requiring the seal of a specialty 
consultant; or, unless the Construction Professional requires such services to 
carry out responsibilities for construction means, methods, techniques, 
sequences, and procedures.  If professional design services or certifications 
related to systems, materials, or equipment are specifically required of the 
Construction Professional by the Contract Documents, the Design Professional 
will specify all performance and design criteria that such services must satisfy.  In 
any event, the Design Professional remains the designer of record for the Project 
and must certify compliance with all provisions of the Contract Documents. 
 
Additionally, in the case of Fire Sprinkler and Fire Alarm Systems requiring the 
additional review and approval by a regulatory agency, these performance 
specifications, if used, and the subsequent shop drawings with the seal of a 
specialty consultant will also require the formal review from the applicable 
regulatory agency (See Section 3). 
 

2.4.5    Trade Names 
 

Where practical, the Design Professional should designate the physical properties of 
materials, products, or equipment and, where possible, use an ASTM number, a 
Commercial Standard, a Federal Specification number, or any recognized 
designation.  Alternatively, the Design Professional may utilize manufacturer‟s trade 
names and model numbers to specify the material, product or equipment.   

 
When specifying trade names and model numbers, it is the policy of the Owner to 
promote competition among manufacturers and suppliers.  When specifying trade 
names or brand names to identify parts and components of the Work, the Design 
Professional shall specify a minimum of three products that fulfill the design 
requirements and level of quality, such designations then become the only authorized 
and acceptable products for that element of the work.   Under no circumstance 
should the Design Professional include the words “or equal” in any specification or 

drawing.    
 
It is further the policy of the Owner that during the bidding phase of Design-Bid-
Build projects and during the preconstruction phase of CM/GC and Design-Build 
projects preceding the GMP Change Order, the Design Professional shall 
consider additional products of manufacturers as requested by bidders or 
Construction Professionals (See Section 4.9), which products after approval then 
become part of the specifications.   After award of the Construction Agreement 
(Design-Bid-Build) or execution of the GMP Change Order (CM/GC, Design-
Build), no further substitutions of specified products are allowable. 
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2.4.6     Warranties and Guarantees  
 

The Design Professional is cautioned to not include any language in the trade 
sections regarding warranties and guarantees that would diminish conflict or be 
confused with the provisions of the Construction Agreement (Section 6 Part 5 
Correction of Work after Material Completion).  The only circumstance where the 
Design Professional would include a warranty or guarantee provision in the trade 
sections of the specifications is where an “extended” warranty is desired.  An 
“extended” warranty would be any guarantee that extends beyond a period of five 
years following the date of Material Completion.   Extended warranty 
requirements most often relate to HVAC and Electrical equipment, refrigeration, 
roof systems, paint and coatings, and similar items. 
 
Such extended warranties shall be provided by the Construction Professional to 
the Design Professional and Owner as part of the Documents and Deliverables 
required at Material Completion and shall provide for the direct enforcement by 
the Owner. 

 
2.4.7     Carpet Testing  
 

Carpet Testing is not included in the General Requirements and must be 
specified by the Design Professional in the trade sections as more fully described 
in Section 2.6.8.  

 
2.4.8 HVAC and Systems Start-up and Testing 
 

The Design Professional must carefully coordinate the provisions in trade 
specifications regarding system start-up, testing, training of staff and related 
services.  The General Requirements provide the general obligations of the 
Construction Professional.  The trade specifications may expand and further 
clarify this General Requirement but must not conflict or diminish the effect of this 
Section.   
 
The design should utilize the latest SMACNA hvac systems duct design manual. 
The duct shall be sized in accordance with ASHRAE manual D duct design 
(equal friction, static regain, or t-design). Design should take into consideration 
good flow to negate minimum damper adjustment during the test and balance 
phase, and avoid high velocity and friction factors which could increase operating 
costs. 
 
The Test and Balance (TAB) requirements of the specifications shall include 
100% of the HVAC controls and equipment.   Cubic feet per minute (CFM) shall 
be measured at the diffusers, grills, across coils and along with the Wet Bulb/Dry 
Bulb temperatures. Note, recommended velocity ranges should not be exceeded. 
 
Further, if a Commissioning Authority is engaged on this Project, the duties and 
responsibilities of the Commissioning Authority may not reduce, alter or conflict with 
the basic requirements of the General Requirements of the Construction Contract 

and the Basic Services of the Design Professional. 
 

2.4.9 Pre-installation Meetings 

 
Special meetings with the Construction Professional, Design Professional and 
applicable subcontractors, suppliers and design consultants may be called by the 
Construction Professional as he deems appropriate. However, it is in the Owner‟s 
and Design Professional‟s interest to require certain pre-installation meetings for 
specialty trades to promote quality assurance, coordinate inspections and avoid 
delays.  Accordingly, the Design Professional shall provide requirements within the 
trade sections of the Specifications for mandatory pre-installation meetings for the 
following general areas of work: 

 Concrete  
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 Roofing 

 Waterproofing 

 Steel 

 Masonry 

 Storefront / Curtain wall / Glazing 

 Special Construction 

 Any Phased Work 

 Other trade and specialty systems as deemed necessary by Design 
Professional or Using Agency 

 
2.4.10 Sole Source Justification 
 

State Purchasing regulations require that sole source or sole brand procurement, 
be justified in one of three manners. The required form is located in Appendix A 
of this Process Guide.  

 
2.5 COORDINATION OF WORK 

 
 2.5.1 Work “By Others”  

 

As a general rule, the Design Professional shall show no work on the drawings or 
specifications that is to be performed by anyone other than the Construction 
Professional.  Exceptions to this rule may include the following: 

 
a) Work to be performed by public and private utility companies to 

enter the Project work limits and connect to the Project.  Note: 
Such authorization may require a Revocable License Agreement 
issued by the Owner to the respective utility company and 
specific work limits for this utility company shall be clearly 
delineated on the Revocable License Agreement and the 
drawings. 

b) Any “Separate Contracts” for work contracted by the Owner 
pursuant to a scope item of the Program which is not practical or 
desired to be performed by the Construction Professional (e.g. 
Communications equipment, existing campus-wide security and 
energy management systems, etc.). 

c) Installation of any “Owner Procured” Furniture, Fixtures and 
Equipment if such installation is scheduled prior to the Material 
Completion Date (not recommended). 

d) Work performed, or being performed, by a previous phase of the 
Project.  In such case, the work should be completed prior to the 
commencement of construction on the subsequent Project and 
the drawings should reflect the “as completed” conditions. 

 

 2.5.2 Power Utility Coordination  

 

The Design Professional shall consult with the Using Agency to determine the 
initial parameters regarding provision of electrical utility service.  Depending on 
the projected service loads of the Project, location of the Project in Georgia and 
existence of current electrical service agreements and utility infrastructure at the 
Project site, the choice of electrical power may be provided by: 

 Georgia Power Company 

 Local EMC 

 Municipal Power Company 

 Existing Using Agency Distribution System 
In most major projects, a “negotiation” must take place between the Owner and 
the respective utility provider to determine the agreement as to any infrastructure 
and metering costs associated with the construction of the utility‟s facilities to 
service the Project (including provision of temporary construction power).  In 
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most cases, the utility company will provide all of its work at no cost in return for 
the future revenues from energy consumption by the Using Agency.  
 
After an initial agreement has been finalized for the provision of electrical service 
to the Project, the Design Professional‟s Electrical Engineer shall then 
communicate with the applicable power utility for the coordination of required 
service and connections.   Provision of any required primary feeder system, 
service transformers, and metering requirements shall then be described in the 
contract documents with definition of who performs (utility or Construction 
Professional).  
 
When the primary distribution system is privately owned and maintained by a 
campus system, the Design Professional shall at a minimum contact and meet 
with the physical plant office, presenting a site plan and calculations including 
anticipated connected and demand loads before construction documents are 
completed. 
 
When the public utility is Georgia Power Company, it is recommended their 
current edition “Blue-Book” be reviewed. An electronic copy can be found at  
 
https://aande.georgiapower.com/ElectricServiceMeteringBook.aspx 
 

 2.5.3 State of Georgia Telecommunications Guidelines  

 

The current State of Georgia Telecommunications Guidelines (GTG), formerly 
known as the State of Georgia Telecommunications Design Manual (GTDM), 
shall be followed for the design and implementation of “Information Transport 
Systems” as described in the GTG. The manual may be found at the link below.  
Ensure if any work is to be performed as a “Separate Contract” with the Owner or 
Using Agency, specific language in the Specifications must describe the intended 
coordination. 
 
http://gsfic.georgia.gov/sites/gsfic.georgia.gov/files/imported/vgn/images/portal/cit
_1210/61/43/170441522Telecommunications%20Guideline%203.31.2011.pdf 
   

2.5.4 Utility Connection Fees 
 

Most projects require connection to municipal and private utilities with required 
permit fees, tap-in fees, water meter fees, etc.    The Contract Documents should 
address the payment of these fees to avoid any confusion or delay to the project.  
As a general rule, the Construction Professional should be required by the 
Contract Documents to “arrange for and pay” the required fees to complete the 
utility connections.  The Design Professional shall determine the cost of such fee 
for each specific utility connection and include this information on the Contract 
Documents either (a) On the drawings, (b) In the technical specifications or (c) In 
the Supplementary General Requirements – preferred.   In the case of Design-
Bid-Build projects, this will allow all bidders to include this amount in their bids 
and avoid multiple contacts to the utility companies. 
 
As an alternative, the costs of utility connections could be specified as “by the 
Owner” but that is not recommended for coordination and risk of delay reasons. 
 
In the event the utility connection is a significant cost (e.g. $75,000+); the Design 
Professional shall consult with the Owner to determine the best method to 
address this item. The GSFIC Project Manager shall be made aware of impact 
fees as soon as possible. This matter shall be addressed on a case-to case 
basis.  
 

https://aande.georgiapower.com/ElectricServiceMeteringBook.aspx
http://gsfic.georgia.gov/sites/gsfic.georgia.gov/files/imported/vgn/images/portal/cit_1210/61/43/170441522Telecommunications%20Guideline%203.31.2011.pdf
http://gsfic.georgia.gov/sites/gsfic.georgia.gov/files/imported/vgn/images/portal/cit_1210/61/43/170441522Telecommunications%20Guideline%203.31.2011.pdf
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In the event utility connections are not available at the property boundary, the 
Design Professional shall consult with the Owner to determine the best method 
to address this item. 

 
2.6 INSPECTIONS AND TESTING REQUIREMENTS IN SPECIFICATIONS 

 
2.6.1 General 

 
This Section of the Process Guide highlights subjects pertaining to specific 
inspection or testing requirements to conform to codes or GSFIC policy but is not 
inclusive of all prudent inspection and testing requirements as may be required or 
recommended by the Design Professional. The Design Professional shall ensure 
the specifications adequately provide information on all such required inspections 
and testing to be performed during the Construction Phase and/or comply with 
requirements directly as required.   Specifications shall coordinate with the 
language provided in the General Requirements of the Construction Agreements 
entitled “Inspections of Work” and “Testing.”  These referenced sections define 
terms of how inspections and testing is performed and who is responsible for 
costs and retesting.  

 
2.6.2 Authorities Having Jurisdiction  

 

Generally, local code enforcing authorities have no purview on state projects. 
Exceptions include specific areas where the State regulatory agency has 
delegated code enforcement to a local jurisdiction such as with Land Disturbance 
Permitting and Food Service Permitting.    In order to avoid problems during the 
construction phase, the Design Professional should avoid using the term 
“Authority Having Jurisdiction”  in specifications but specifically name the proper 
authority such as: the State Fire Marshal, the Department of Labor, the 
Department of Human Resources, or in the event no authority has jurisdiction, 
the Design Professional.   
 

2.6.3 Building Official, Special Inspections and Required Code Inspections 

 

For most State agencies and authorities, there is no designated “Building Official” 
as defined in the International Building Code with Georgia Amendments; and, 
with some exceptions, State construction projects do not fall under the 
jurisdiction of local counties and cities.  Accordingly, city and county building 
departments including their respective permitting and inspection services are not 
engaged nor perform any services on State construction projects. 
 
The Design Professional with his consultants shall perform as part of 
Construction Administration services all “required inspections” as listed and more 
fully described in the applicable Building Codes as stated in the Design 
Professional Contract as “Building Official,” “Authority Having Jurisdiction,” or 
“Required” inspections - regardless of whether or not a ”Building Official” has 
been designated by the Using Agency.  The intent of this provision of the Design 
Professional Contract is to ensure these original Codes referenced inspections 
are in fact performed even though the Georgia Amendments to said codes have 
eliminated certain sections where these “Building Official inspections” were 
described.  The Design Professional shall have no additional powers of a 
“Building Official” including “interpretations” of the codes. 
 
The Design Professional shall coordinate all “Special Inspections” as required by 
the code.  See also other “Special Inspections” in Section 2.6.7.  All required 
code inspections and record keeping services of the Design Professional shall be 
a part of Evaluations of the Work and Basic Services of this Contract.   
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2.6.4 State Fire Marshal Inspections 
 

The General Requirements of the Construction Agreements, specified under the 
Section entitled “Inspection of Work”, describes the requirements for Fire Marshal 
Inspections.  These requirements place the responsibility on the Construction 
Professional to request inspections at specified intervals.  These requests are 
made directly to the State Fire Marshal in writing with notice also to the Owner 
and Design Professional.  Generally no further specification language is required 
by the Design Professional on this subject except as described below. 
 
2.6.4.1 Fire Alarm System Testing Requirements 
 
The National Fire Alarm Code, NFPA 72-2002, Sections 10.4.1.1, 10.4.1.2.1.1, 
and 10.4.1.2.1.4 requires Initial Acceptance Testing for new systems and 
Functional Testing for existing system additions or modifications. The Design 
Professional shall include in the specifications a requirement for the Construction 
Professional and Fire Protection Trade/Subcontractor to complete and execute 
the Inspection and Testing Form (Figure 10.6.2.3 of the referenced Code 
Sections). No other forms or affidavits are acceptable.  Further, ensure all 
specification language on this topic is coordinated with the General 
Requirements provisions titled “Inspections of the Work” and “Fire Marshal 
Inspections.” 
Note, in the event the Owner intends to engage a separate firm to perform 
Building Commissioning, such contract shall specifically exclude commissioning 
of the fire alarm system due to the extensive requirements and comprehensive 
methods already prescribed by NFPA 72 Chapter 10 as a Code minimum.   
 
2.6.4.2 Fire Alarm System Design and the Georgia Accessibility Code/ ADAAG  

 
The installed Fire Alarm System shall meet the current requirements of the 
Georgia Accessibility Code and Americans with Disabilities Act (ADA) in addition 
to the National Fire Alarm Code (NFPA 72). If the Georgia Accessibility Code or 
ADA Accessibility Guidelines (ADAAG) exception of “equivalent facilitation” is 
being used for deviations by the Design Professional*, a detailed description and 
calculations shall be provided to the Office of the State Fire Marshal (See Section 
3.3.2.5 below) to clearly show evidence of providing substantially equivalent or 
greater access to and usability of the facility.   
 
*Note:  If the Fire Alarm System Design is specified as a “Performance 
Specification”, the Design Professional must comply with this requirement of the 
Process Guide and Code and carefully coordinate the “approval” of any 
“equivalent facilitation” proposed by the Construction Professional and Trade 
Contractor with the Owner and State Fire Marshal in preparing the required 
design and shop drawings 
 
2.6.4.3    Fire Sprinkler System Testing and Inspection requirements 
 
The Standard for Installation of Sprinkler Systems, NFPA 13, 2010 edition, 
requires system acceptance tests for new systems and modifications to existing 
systems. NFPA 13, chapter 16, System Acceptance, indicates the acceptance 
requirements and documents needed for the fire sprinkler systems. NFPA 13, 
chapter 18, System Inspecting, Testing and Maintenance references NFPA 25 
for further details on procedures. NFPA 25, the Standard for the Inspection, 
Testing and Maintenance of Water Based Fire Protection Systems, 2011 edition, 
provides the testing requirements for water based fire protection systems. The 
Rules and Regulations of the Safety Fire Commissioner Chapter 120-3-3, Rules 
and Regulations for the State Minimum Fire Safety Standards, provides 
modifications to the NFPA standards and provides specific tagging 
instructions/requirements for new or existing fire sprinkler systems. NFPA 24, the 
Standard for the Installation of Underground Private Fire Service Mains and their 
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Appurtenances, 2010 edition, chapter 10, and section 10.10 indicated the 
acceptance tests required for the underground fire supply piping 

 
2.6.5     Other Regulatory Agency Inspections. 
 

The General Requirements of the Construction Agreements do not specify 
instructions to the Construction Professional on requesting and scheduling other 
inspections from applicable regulatory agencies.  The Design Professional 
therefore must include language in the trade sections of the Specifications 
describing the procedures for requesting, scheduling and conducting any 
inspections as required by applicable regulatory agencies.  Contact your GSFIC 
Project Manager for a copy of Form GSFIC-CS-410 Regulatory Agency Approval 
Checklist for a list of typical items requiring regulatory agency review and 
approval.  

 

2.6.6 Building Commissioning 
 

The General Requirements of the Construction Agreements include language 
requiring the coordination of the Construction Professional with a Commissioning 
Authority (if engaged).   A Commissioning Authority may be engaged by the 
Owner either as a direct contract, a part of the Construction Professional 
agreement or as an additional service to the Design Professional.  In any event, 
the engagement of a Commissioning Authority will not reduce or eliminate any 
requirement of the Construction Professional and Design Professional to 
perform, inspect or verify completion of any of the building systems as required 
by the General Requirements (See Construction Agreements Section 6 
“Operation of Building Systems”, “Operation and Maintenance Training” and 
other references to equipment start up and operation) and any normal and 
customary requirements placed in the Specifications by the Design Professional. 
 
Please see the Energy Efficiency and Sustainable Construction Act of 2008 
(codified in O.C.G.A. § 50-8-18) and the GSFIC Commissioning Guide for State 
of Georgia requirements for commissioning.  The Act becomes effective July 1, 
2010 and requires basic commissioning on all new buildings, most renovation 
projects, and most roof replacements. 

 
2.6.7 Special Inspections  

 

This Section describes the responsibilities of the Design Professional in 
administering the Special Inspections Program.  Note that on Design-Build 
delivery methods, the Owner, not the Design Professional, engages these 
services.  On all other delivery methods, the Design Professional administers this 
Program.    The Design Professional shall carefully review the General 
Requirement‟s language pertaining to “Inspections of the Work” and supplement 
this language in the trade specifications, where required, to accommodate the 
requirements of the Special Inspections Program. 
 
The requirements contained within the International Building Code Chapter 17 -, 
Structural Tests and Special Inspection with Georgia Amendments will be strictly 
enforced on all projects.  If the Design Professional contends that specific 
Special Inspections are not warranted, he shall petition the Owner (Attn: GSFIC 
Project Manager) in writing providing sufficient justification to review such 
request.  All decisions to waive specific requirements of Chapter 17 shall be 
confirmed by the Owner in writing to the Design Professional.  
 
The Design Professional is contractually obligated to fulfill the role of the Building 
Official in respect to code required and special inspections. The Design 
Professional shall: 
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Prepare the Special Inspection Program.  

With the assistance of the Structural Engineer of Record, the Design 
Professional shall prepare and submit to the Owner during completion of 
Construction Documents (See Section 3.3.4 Submittals)  the Statement of 
Special Inspections, which shall include the Schedule of Special Inspection 
Services.  These documents shall list items for which Special Inspection is 
required.  They should also list the Special Inspector, his agents and their 
duties. For additional assistance see GSFIC Special Inspection Guidelines. 
(Go to Link below) 
 
 http://gsfic.georgia.gov/documents/special-inspections-guidelines 

Engage the Special Inspector(s).  

Except for projects utilizing a Design-Build delivery system, to which the 
Owner engages the Special Inspection Services, the Design Professional is 
responsible for engaging the Special Inspector(s), its agents and any testing 
agencies required for the Special Inspection Program.  
Refer to Sections 1 and 3 of the Design Professional contract and GSFIC 
GUIDELINES FOR DESIGN PROFESSIONALS FOR SELECTING SPECIAL 
INSPECTIONS, MATERIAL TESTING, GEOTECHNICAL, AND/OR 
RELATED SERVICES  
 
(Go to Link below) 
 
http://gsfic.georgia.gov/sites/gsfic.georgia.gov/files/GuidelinesDesignProfessi
onals.pdf 
 
 

2.6.8 Carpet Specification and Manufacturer‟s Certifications 
 
Carpet Flame Spread and Surface Burning Characteristics: 
 
In preparing the carpet specifications the DESIGN PROFESSIONAL shall ensure that carpet and 
carpet-like interior floor finishes shall comply with ASTM D 2859, Standard Test Method for 
Flammability of Finished Textile Floor Covering Materials and NFPA 253, Standard Method of 
Test for Critical Radiant Flux of Floor Covering Systems Using a Radiant Heat Energy Source 
(which is also ASTM E 648). 
Carpet that is used on surfaces other than the floor shall meet the requirements for surface 
burning characteristic tests in accordance with ASTM E 84, Standard Method of Test of Surface 
Burning Characteristics of Building Materials (which is also NFPA 255). 
The CONTRACTOR shall obtain results for the above mentioned tests from the carpet 
manufacturer and be ready to present these results when requested. 
 
Carpet Construction 
 
Testing for conformity with Carpet Construction Specifications shall include tests for carpet 
density, gauge, pile yarn weight, pile thickness, total thickness and fiber identification and shall be 
in accordance with subsection 2.6.8.1.  
 
2.6.8.1 Manufacturer Certification 
 
It is our policy that all carpet delivered to the site shall be tested prior to being installed.  The 
following is specimen language the DESIGN PROFESSIONAL is to include in the trade section 
for carpeting to define carpet testing: 
 
TESTING OF CARPET 
1. In order to prove compliance with the carpet construction specifications prescribed in the 
contract documents, the carpet shall be tested by an independent carpet-testing laboratory 
selected by the Design Professional.  The CONTRACTOR shall notify the DESIGN 

http://gsfic.georgia.gov/vgn/images/portal/cit_1210/23/54/79188470STATEMENT%20OF%20SPECIAL%20INSPECTIONS.doc
http://gsfic.georgia.gov/vgn/images/portal/cit_1210/23/54/79188470STATEMENT%20OF%20SPECIAL%20INSPECTIONS.doc
http://gsfic.georgia.gov/vgn/images/portal/cit_1210/0/46/79187187Schedule%20of%20Special%20Inspections.xls
http://gsfic.georgia.gov/vgn/images/portal/cit_1210/0/46/79187187Schedule%20of%20Special%20Inspections.xls
http://gsfic.georgia.gov/vgn/images/portal/cit_1210/56/27/79188466Special%20Inspection%20Guidelines.doc
http://gsfic.georgia.gov/documents/special-inspections-guidelines
http://gsfic.georgia.gov/vgn/images/portal/cit_1210/23/27/79189658Guidelines%20for%20Design%20Professionals%20for%20Selecting%20Special%20Inspections-%20Material%20Testing-%20Geotechnical%20and%20related%20services-6-7-07.pdf
http://gsfic.georgia.gov/vgn/images/portal/cit_1210/23/27/79189658Guidelines%20for%20Design%20Professionals%20for%20Selecting%20Special%20Inspections-%20Material%20Testing-%20Geotechnical%20and%20related%20services-6-7-07.pdf
http://gsfic.georgia.gov/vgn/images/portal/cit_1210/23/27/79189658Guidelines%20for%20Design%20Professionals%20for%20Selecting%20Special%20Inspections-%20Material%20Testing-%20Geotechnical%20and%20related%20services-6-7-07.pdf
http://gsfic.georgia.gov/vgn/images/portal/cit_1210/23/27/79189658Guidelines%20for%20Design%20Professionals%20for%20Selecting%20Special%20Inspections-%20Material%20Testing-%20Geotechnical%20and%20related%20services-6-7-07.pdf
http://gsfic.georgia.gov/sites/gsfic.georgia.gov/files/GuidelinesDesignProfessionals.pdf
http://gsfic.georgia.gov/sites/gsfic.georgia.gov/files/GuidelinesDesignProfessionals.pdf
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PROFESSIONAL when the carpet has been suitably stored at the job site.  The CONTRACTOR 
shall remove a test sample from the carpet as selected by the Design Professional.  The test 
sample for compliance with the carpet construction shall be one piece of carpet measuring either 
(a) six or one-half feet by twelve feet or (b) seven feet by seven feet.  The test sample shall be 
accompanied by . . . 
 
(1) An affidavit of an officer of the manufacturer of the carpet in accordance with the 
specimen prescribed herein below. 
 
(2) A satisfactory report of investigation of surface burning characteristics as prescribed 
herein below. 
 
The DESIGN PROFESSIONAL shall deliver the test sample to the testing laboratory selected for 
testing for compliance with the carpet construction specifications.  Neither the installation of the 
carpet nor any preparatory operations for the aforesaid installation shall proceed until (a) the 
results of the test on the carpet construction have been received from the testing laboratory and 
approved in writing by the DESIGN PROFESSIONAL and (b) a satisfactory report from the 
Southwest Research Institute, 6220 Culebra Road, San Antonio, Texas, 78228

1
, Commercial 

Testing Company Inc., 1215 South Hamilton Street, PO Box 985, Dalton, Georgia 30720, or other 
approved organization has been delivered to the DESIGN PROFESSIONAL by the 
CONTRACTOR as prescribed herein below.  The CONTRACTOR shall allow forty days from the 
date of delivery of (a) the test sample, (b) the affidavit, and (c) the report of investigation by him to 
the DESIGN PROFESSIONAL for the receipt of the results of the tests for compliance with carpet 
construction specifications.  The CONTRACTOR shall provide a sufficient amount of carpeting (a) 
to allow for the specified testing of carpet and (b) for carpet installation. 
 
2. Simultaneously with delivery of the above-mentioned test sample to the DESIGN 
PROFESSIONAL and prior to (a) installation of any carpet or (b) performance of preparatory 
operations for the installation of the carpet, the CONTRACTOR shall furnish a satisfactory report 
of investigation of surface burning characteristics of the carpet on flame spread and smoke 
density performed in accordance with the most current edition of the E84 test.  The report of 
investigation of surface burning characteristics (a) must show compliance with ASTM-E-84-xxa, 
and (b) there must be contained in the report a description of the materials subjected to the 
ASTM-E-84-xxa, test procedure which description shall be identical to the carpet construction 
specifications contained in the contract documents for the carpet of the manufacturer whose 
product was approved by the DESIGN PROFESSIONAL. Note; xxa indicates current year i.e. for 
the year 2014 it would be ASTM-E-84-14a. 
 
3. The affidavit of the officer [an affidavit of the manufacturer's representative will not 
suffice] of the manufacturer of the carpet shall conform to the following specimen: 
 
SPECIMEN AFFIDAVIT OF CARPET MANUFACTURER 
I hereby certify under penalty of false swearing that the carpet delivered to [Insert the project 
number and the name of the project] on or about [Insert the date] by the manufacturer, [Insert the 
name of the manufacturer], complies with the following carpet construction specifications:  [Insert 
the complete carpet construction specifications (NOTE TO MANUFACTURER:  The 
specifications must be absolutely in conformity with the carpet construction specifications in the 
contract documents for the project)] and that the materials of the aforesaid carpet are of the 
following description:  [Insert a complete description of the materials (NOTE TO THE 
MANUFACTURER:  The description must be absolutely in conformity with the materials specified 
for the carpet in the contract documents for the project)]. 
 
This                 day of                                     , 20          . 
 
JOHN DOE MANUFACTURING COMPANY 
 

                                                      
     

1
 Or from Commercial Testing Co., Inc., 407 Central Avenue, P. O. Box 94, Dalton, Ga.  

30720 
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By:       
(Signed) 
Title:       
 
Sworn to and subscribed to before me, the undersigned authority, having authority to administer 
oaths. 
 
This                 day of                                     , 20          . 
 
 
       
 (Seal of Notary Public)     Notary Public 
 
4. Smoke density and flame spread criteria as prescribed in the bidding documents are not 
[repeat NOT] "carpet construction specifications.”  Therefore, the DESIGN PROFESSIONAL shall 
not [repeat NOT] include flame spread and smoke density testing of the sample he submits to the 
laboratory.  The flame spread criterion for the present project is . . . 
 
       
  [Insert the CLASS] 
 
The smoke density criterion as approved by the State Fire Marshal for the present project is . . . 
 
 
       
  [Insert the NUMBER] 
 
To be "satisfactory" a report of investigation of surface burning characteristics must indicate that 
the carpet meets or exceeds each of the above criteria. 
 
NOTE: GSFIC will not process any carpet invoice prior to receipt of favorable test results. 
 

2.6.9    BMP Testing  
 

The Design Professional shall ensure the required testing of BMP‟s as stipulated 
in the Erosion Control Checklist (including requirements for testing within seven 
(7) days of installation) are incorporated into the trade specifications and are part 
of the Design Professional‟s evaluation of the Work or Special Inspections. See 
Section 2.3.2  

 
2.7 MISCELLANEOUS REQUIREMENTS 

 
2.7.1   Loose Equipment and Furnishings 
 

Unless otherwise stipulated in the Program (Exhibit A to Design Professional 
Contract), as a general rule, the Design Professional is only required to design 
and specify in the Construction Documents “Fixed Equipment” and furnishings 
that require structural or fixed utility connections to the building. 
 
“Loose Equipment” is defined as such items as furniture, artwork, administrative 
equipment, maintenance equipment etc., that can be delivered to a dock and 
placed in the building by operating personnel.  
 
There are practical exceptions to this general rule: 
 

• Kitchen equipment is both fixed and loose. It may be advisable to procure 
such equipment (except expendables) through one source (contractor or 
vendor). 
• Fixed equipment such as laboratory, kitchen, and maintenance 
equipment can be procured by the agency as loose equipment then 
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Procurement-Inclusive Phases 

where DP Involvement Occurs 

Phase 1: Planning – Need 

Identification/Pre-Solicitation Assistance 

Phase 2: Advertisement – 

Solicitation Preparation/Solicitation Process 

Phase 3: Contracting – 

Evaluation/Award 

Phase 4: Contract Administration 

Phase 5: Closeout 

 

connected and installed to the facility by the building contractor or separate 
contractor provided that arrangements are coordinated in the both the 
Design and Construction Documents for such installation. 
 
• Loose equipment can be included in the Construction Documents and 
provided to the agency at Material Completion of the project, but generally 
the cost will be higher due to inability to exercise discounts on State-wide 
contracts and the Construction Professional‟s overhead and profit. 

 
     2.8 PROCUREMENT ELEMENTS 
 
           The Procurement Process is an integral part of the work to be completed by 

the Design Professional. Procurement elements and requirements are found in all phases of the 

selected procurement method. The DP‟s involvement depends on the type of construction 

delivery used. Procurement principles are key throughout the work for example whether assisting 

in the negotiations for a component change order under a CM/GC contract or considering and 

making a recommendation as to the validity of a change order request if using the design-bid-

build process and engaged to perform construction administration.   

 

In those cases where pre-qualification is 

desired, the DP may be required to work with 

the Procurement Representative to develop, 

include and monitor all approved criteria that will 

appear in the project manual.  

 

GSFIC Used Project Delivery Options  

(Reference Section 3.0 – Project 

Implementation of the State Construction 

Manual) 

Design-Bid-Build (DBB)  

(1) PM hands off to Bid Manager 

(2)  Bid Manager manages the bid process  

(3) DP Assists in Pre-Bid Conferences 

(4) DP Prepares Bid Addenda for Procurement Distribution/Management 

(5) DP Attends and Records Bid Opening 

(6) DP Provides Minutes 

Construction Manager/General Contractor (CM/GC) 

1.  The DP will work with the CM/GC to incorporate design suggestions.  

2.  The DP will prepare priced design packages that will be used to construct certain critical 

elements of the work. 

3.  The Owner with DP assistance will use an early award construction packages process for the 

component change orders (CCO) e.g., Site Foundation, Steel, GMP, and Construction 

Documents.  

4.  The DP will provide project specific info for the CM/GC solicitation document. 
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5.  The DP will help the owner coordinate bid addenda. 

6.  The DP may participate as resource for CM Selection. 

Design-Build (D-B) 

1.  The DP will be asked to prepare design criteria for the project. 

2.  The DP may be asked to participate in D-B firms‟ selection process. 

3. The DP will participate in D-B firm negotiation process as needed. 

 

 Note: Each of the standard contracts used by GSFIC will make specific reference to 

procurement methods and expectations to be satisfied by the Design Professional. Please 

reference your contract and contact the Procurement Services Director if you have 

questions about the intent or implementation of any pertinent clause.  

 
SECTION THREE: Design Review Process 

 
3.1 PURPOSE AND INTENT 

 
Section Three describes the Design Review Process and information about required 
submittals. Projected review time frames shall be correlated with the Preliminary Design 
and Construction Schedule of the Design Professional Contract.  For CM/GC and 
Design-Build delivery methods, this schedule is then eventually incorporated into Overall 
Project Schedule prepared by the Construction Professional.  It is critically important 
review time frames are accurately represented in the Overall Construction Schedule to 
avoid potential of a delay claim. 
 
Comments made during the GSFIC reviews must be addressed by the Design 
Professional. The intent is that all comments are closed before a Design/Bid/Build 
Advertisement for Bid, RFQ for Best Value delivery method or any component change 
order for the GM/GC delivery method.  

 
3.2 REVIEW AGENCIES  

 
3.2.1    Using Agency 
 

Throughout the design process and at the completion of each major design 
phase, the Design Professional shall obtain the approval of the Using Agency.  
Such review and approval shall be in addition to other agency review 
requirements as described in this section and in the Design Professional 
Contract. The primary purpose and scope of Using Agency review shall be to 
confirm acceptability of the design as interpreted from the Program and any 
special design criteria as established by the Using Agency. 

 
3.2.2     GSFIC Construction Services - Design Review Group   

 

The Design Review Group within GSFIC‟s Construction Services Division 
performs Constructability and Code Compliance  reviews of all projects prior to 
(a) Advertisement for bids (Design-Bid-Build) or (b) Issuance of a Notice to 
Proceed for Construction Phase Services  (CM/GC or Design-Build). 
Constructability reviews check for conformance with GSFIC policies and 
guidelines, completeness, coordination of documents and code compliance.  
 
Design review services are in addition to Using Agency review.  It should be 
noted that Design Review Group review is not a substitute nor should it replace 
the Design Professionals‟ standard Quality Assurance/Quality Control 
responsibilities. 
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3.2.3     State Fire Marshal  
 

The Office of the Insurance and Safety Fire Commissioner (State Fire Marshal) 
reviews all State projects for compliance with Life Safety Codes and issues all 
construction permits on State projects. The State Fire Marshal delegates review 
of certain State projects to the GSFIC; however, all transmittals and issuance of 
permits flow through the Office of the Insurance and Safety Fire Commissioner.  
The areas of review include:  Overall compliance with the applicable Life Safety 
and related adopted NFPA Codes, Fire Sprinkler Systems and Fire Alarm 
Systems (including ADA equivalencies).   

 
3.2.4 State Telecommunications Guidelines (GSFIC) 

 

The GSFIC Construction Services Division, Design Review Group performs all 
plans reviews for Information Transport Systems as described in the current 
State of Georgia Telecommunications Guidelines (GTG), formerly known as the 
State of Georgia Telecommunications Design Manual (GTDM).   

 
3.2.5 Georgia Department of Natural Resources (DNR) 
 

There are multiple environmental compliance requirements on most capital 
projects.   Contract your GSFIC Project Manager for assistance in identifying and 
coordinating requirements for:    

 Georgia Environmental Policy Act (GEPA) evaluations 

 Erosion, Sedimentation & Pollution Control Plan 

 Notice of Intent – Land Disturbance Permits 

 National Pollution Discharge Elimination Systems (NPDES) Permits 

 Air Quality Permits 

 Underground Storage Tanks 
 

Additional “environmental” requirements and guidelines may be found at the 
Georgia Soil and Water Conservation Commission, and Georgia Environmental 
Facilities Authority sites below 
 
www.gaswcc.ga.gov and www.gefa.org  
 

3.2.6 Other Agencies  
 

Contact your GSFIC Project Manager or GSFIC Construction Services for 
assistance in identifying other required regulatory agencies.   Form GSFIC-CS-
410 has been prepared to assist Design Professionals with this information; 
however, it remains the primary responsibility of the Design Professional to 
comply with all regulatory rules, codes and regulations pertaining to the Project. 
 

3.2.7 Transmittal Letter  
 

All submittals shall be accompanied by a Transmittal Letter including the GSFIC 
project name and number, the name of the Using Agency, the identification of the 
submittal (e.g. Design Development, GMP, etc.), the action requested, and the 
Design Professional‟s name, e-mail address and phone number.  All Transmittal 
Letters (less enclosure) should also be copied to the GSFIC Project Manager. 

 
3.3 REVIEW  PROCEDURES  

 
3.3.1 Using Agency 
 

The Using Agency must review and approve all design to ascertain compliance 
with the Owner/Using Agency‟s Program and any special design criteria as 
established by the Using Agency.   Review times vary from agency to agency 

http://www.gaswcc.ga.gov/
http://www.gefa.org/
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and the Design Professional must coordinate with the Using Agency Project 
Representative or GSFIC Project Manager the notice requirements and projected 
review times for each phase of design.  Be aware of potential delays in 
scheduling executive or board approval of major documents due to meeting and 
travel schedules of the agency officials. 
 
In order to expedite the review process, it is customary for the Design 
Professional to initiate the review process concurrently with all applicable review 
agencies.  This is particularly important in the CM/GC and Design-Build delivery 
method in regards to prompt processing of Component Change Order 
Construction Documents. 

 
3.3.2 State Fire Marshal   

 

For all State projects, the State Fire Marshal‟s Office is responsible for the review 
of construction documents for compliance with state minimum standards for fire 
safety, life safety, and accessibility,  issuing Construction Permits and issuing 
Certificates of Occupancy for those types of buildings  listed in O.C.G.A. § 25-2-
13.  Further, the State Fire Marshal‟s Office has deputized some members of the 
GSFIC Design Review Group to review plans and specifications and issue 
Construction Permits for State projects; however, all submissions and transmittal 
letters must be directed to the State Fire Marshal‟s Office.   
 
The Design Professional must incorporate all conditions of approval on the 
construction permit into the project manual within thirty days of the date on the 
permit.  
 
As a service to Design Professionals, the State Fire Marshal‟s Office will perform 
preliminary Fire Marshal reviews of schematic plans and issue written comments 
to assist in the completion of design.  This is encouraged for large or complex 
projects to avoid delays in issuing the final approval and construction permits.   
Design Professionals should submit two sets of schematic plans to the State Fire 
Marshal‟s Office with a 354 Plans Transmittal Letter and mark the request as 
“Preliminary Review”.  Drawings submitted for a preliminary review are not 
required to be signed and sealed.   
 
For the design/bid/build delivery method, the Design Professional should submit 
two sets of 100% complete construction documents with a 354 Plans transmittal 
Letter to the State Fire Marshal‟s Office.  For CM/GC and Design-Build delivery 
methods, if site grading and other construction phase services are to commence 
in advance of the completed construction documents, the State Fire Marshal‟s 
Office will consider the issuance of two intermediate construction permits: 

 Authorization to Begin Site Grading and Foundation/Utility Operations 
Letter 

 Shell Only Construction Permit 
  
When the construction documents are 100% complete, request a Construction 
Permit (Final) from the State Fire Marshal‟s Office.  Note:  The State Fire  
Marshal‟s Office issues Construction Permits only for new buildings and new 
additions to existing buildings.  Contract documents for renovations and build-
outs of existing buildings are reviewed and stamped approved, but Construction 
Permits are NOT issued.   

State Fire Marshal Submittal Instructions  

   
  Authorization to Begin Subsurface Site Approval Letter 

 Submit two sets of signed and sealed civil drawings and Life Safety 
plans (see 3.3.2.1 for minimum requirements) with a 354Plans 
Transmittal Letter. 
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 Submit adequate building elevations and sections to review project (not 
required to be signed and sealed) 

 
 

  Shell Only Approval Letter 

 Submit two sets of signed and sealed Civil, Structural and Life Safety 
plans (see 3.3.2.2 for minimum requirements) with a 354 Plans 
Transmittal Letter. 

 Submit adequate building elevations and sections to review project (not 
required to be signed and sealed) 

 
  Construction Permit (Final)   

 Submit two sets of 100% complete construction documents (see 3.3.2.3 
for requirements) with a 354 Plans Transmittal Letter. 

  
All contract documents must be submitted to the State Fire Marshal‟s Office at 
the address below. All submitted documents are forwarded from the Fire 
Marshal‟s Office to Deputized State Inspectors at GSFIC Design Review Group 
for review and then sent back to the Fire Marshal‟s Office for distribution and 
filing. One set of approved contract documents will be mailed to the Architect of 
record.  Reminder: State law requires that a complete set of approved plans and 
specifications be maintained on the construction site. Submit all documents to: 
 

State Fire Marshal 
Two Martin Luther King, Jr. Drive  
West Tower, Suite 920  
Atlanta, Georgia 30334  

 
For further information, visit  
 
http://www.inscomm.state.ga.us/ 
 
The time required for review will vary due to the size and complexity of the 
project; however, projects will be reviewed within a maximum of thirty (30) 
business days. 
 
Reminder:  During the Construction Phase of a project, the State Fire Marshal is 
required to review and approve the shop drawings for the fire sprinkler system.   
Regardless of whether or not the fire sprinkler system is fully designed in the 
Construction Documents or issued as a Performance Specification for final 
design by the Fire Protection trade/sub-contractor, the State of Georgia Fire 
Protection and Safety Code requires the submission of final shop drawings and 
other design information by the trade/sub-contractor. 
 

3.3.2.1 Minimum submittal requirements for Authorization to Begin Site Grading and 
Foundation/Utility Operations Letter 

  
  (Note:  Work authorized by this letter is limited to demolition, site grading, utility 

excavation/installation/relocation, foundation excavation and related site 
preparation work.) 

 1. Signed and sealed 100% complete civil drawings and specifications. 
 2. Signed and sealed Life Safety Plan(s) to include the following: 

 Applicable codes and editions 

 Occupancy classification 

 Construction type and allowable square footage 

 Actual square footage per floor 

 Maximum travel distances 

 Common paths of travel (if any) 

 Dead-end corridors (if any) 

http://www.inscomm.state.ga.us/
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 Occupant loads 

 Exit capacity and remoteness 

 Fire-ratings of any vertical opening enclosures, horizontal exits, 
 occupancy separations, and fire walls 

 Fire wall locations and details (if any) 

 Smoke barriers (if any) 

 Communicating spaces (if any) 

 Fire separation distances and exterior wall fire-ratings (if required) 

 State if the building is sprinkled (NFPA 13 or 13R)  
 3. Submit adequate elevations and sections to review project (these drawings 

would be submitted for reference and not required to be signed and sealed) 
  
 The following statement shall be on the cover sheet of drawings submitted for a 
 . Authorization to Begin Site Grading and Foundation/Utility Operations Letter 

 
 “To the best of my knowledge, information and belief, the plans, specifications 

and addenda comply with the applicable building codes in effect at the time of 
issuance for construction.” 
  

 Signature of Design Professional                                             Date  
 

Note: For additions, include the same information for the existing structure.  
 
 3.3.2.2 Minimum submittal requirements for Shell Only Construction Permit          
   

(Work authorized by the Shell Only Construction Permit is limited to foundations 
and superstructure work in addition to site preparation work (demolition, site 
grading, utility excavation/installation/relocation and related site preparation 
work). 

 1. Signed and sealed 100% complete civil drawings and specifications 
 2. Signed and sealed 100% complete structural drawings and specifications 
 3. Signed and sealed Life Safety Plan(s) to include the following: 

 Applicable codes and editions 

 Occupancy classification 

 Construction type and allowable square footage 

 Actual square footage per floor 

 Maximum travel distances 

 Common paths of travel (if any) 

 Dead-end corridors (if any) 

 Occupant loads 

 Exit capacity and remoteness 

 Fire-ratings of any vertical opening enclosures, horizontal exits, 
 occupancy separations 

 Fire wall locations and details (if any) 

 Smoke barriers (if any) 

 Communicating spaces (if any) 

 Fire separation distances and exterior wall fire-ratings (if required) 

 State if the building is sprinkled (NFPA 13 or 13R)  

 3. Smoke control analysis (atriums)  
4. Life safety evaluation (smoke-protected assembly seating) 

 5. Submit adequate elevations and sections to review project (these drawings 
would be submitted for reference 

 
The following statement shall be on the cover sheet of drawings submitted for a 
Shell Only Construction Permit 
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“To the best of my knowledge, information and belief, the plans, specifications 
and addenda comply with the applicable building codes in effect at the time of 
issuance for construction.” 
 

Signature of Design Professional                                             Date 
 
Note: For additions, include the same information for the existing structure.  

 
3.3.2.3 Minimum submittal requirements for Construction Permit (Final) 

   1. Signed and sealed 100% complete contract documents (drawings and  
   specifications). All drawings must be labeled as 100% complete. 

 
    Reminder: Requests for a Construction Permit (Final) is required of all projects  

  regardless of the delivery method.  
 
The following statement shall be on the cover sheet of drawings submitted for a 
Construction Permit (Final). 
  
“To the best of my knowledge, information and belief, the plans, specifications 
and addenda comply with the applicable building codes in effect at the time of 
issuance for construction.” 
 

Signature of Design Professional                                             Date 
 

3.3.2.4 Fire Sprinkler Systems Design/Shop Drawing Review 
 

 The State of Georgia Fire Protection and Safety Codes requires the trade/sub-
contractor who installs the work to hold a Certificate of Competency (CC) as 
issued by the State Fire Marshal‟s Office.  This requirement is stated in the 
General Requirements of the Construction Documents but may be repeated in 
the trade section of the specifications for emphasis.   The Codes further require 
the submission of shop drawings and related documentation from the trade/sub-
contractor for water based fire protection systems, if specified, regardless of 
whether or not such systems were fully designed by the Design Professional.  
The submission of these documents must be sent under transmittal of Form 
354S.   This requirement is not stated in the General Requirements and must be 
provided by the Design Professional in the trade specifications. 

 
 Specifically, the Design Professional shall include language in the trade 

specification for water-based fire protection systems that provides for: 

 The Certificate of Competency of the fire sprinkler trade/sub-contractor 
shall be submitted to the Construction Professional, Design Professional 
and Owner as required by the General Requirements. 

 The fire sprinkler trade/sub-contractor shall submit the required 
documentation and obtain approval directly from the State Fire Marshal‟s 
Office for all work related to the water-based fire protection system. This 
submittal shall be made within 30 days after the Notice to Proceed is 
issued to the Construction Contractor. 

 Submittal shall consist of a minimum of three sets of sealed shop 
drawings, hydraulic calculations, technical data, and Owner‟s Information 
Certificate along with a completed Transmittal Letter on Fire Marshal 
Form 354S to: 

 
State Fire Marshal 
Two Martin Luther King, Jr. Drive  
West Tower, Suite 920  
Atlanta, Georgia 30334  

 

http://www.inscomm.state.ga.us/Documents/354S.pdf
http://www.inscomm.state.ga.us/Documents/354S.pdf
http://www.inscomm.state.ga.us/Documents/354S.pdf
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 After approval by the State Fire Marshal‟s Office, the fire sprinkler 
trade/sub-contractor shall then submit the approved documents to the 
Construction Professional and Design Professional for final review and 
approval as a regular Shop Drawing submittal. 

 

 Fire sprinkler system design requirements are dictated by NFPA 13, the 
Standard for the Installation of Sprinkler Systems, 2010 edition, and the 
Georgia Amendments found in The Rules and Regulations of the Safety 
Fire Commissioner chapter 120-3-3, Rules and Regulations for the State 
Minimum Fire Safety Standards. In NFPA 13, chapter 14, there is a 
detailed description of the required information concerning “working 
drawings and hydraulic calculations” that must be included in the design 
and submittal of drawings. The Georgia Amendments include additional 
requirements as well. The “Owners Certificate” found in NFPA 13, figure 
A.14.1(b) is one of the additional requirements.  

 

 Note, the Design Professional cannot make any changes to the shop 
drawing submittal approved by the State Fire Marshal that would 
adversely affect or compromise said approval.  In the event any such 
conflicts occur (e.g. conflict of sprinkler grid with ceiling/lighting grid), the 
Design Professional, Owner and Construction Professional should confer 
and discuss possible remedies to such situation which may include a 
revision and re-submission of the documents by the trade/sub-contractor. 

 
3.3.2.5 Fire Alarm System Review 
 

If the Fire Alarm System is shown on the Construction Documents as a 
Performance Specification, Shop Drawings, when submitted by the 
Construction Professional shall be submitted for review to the State Fire 
Marshal as an addendum to original submittal for the using a Form 354A 
Transmittal Letter.  The Design Professional shall include instructions to the 
Construction Professional in the specific trade section  

 
3.3.3 Telecommunications Reviews 

 

The GSFIC Construction Services Division, Design Review Group performs all 
plans reviews for telecommunications systems.  (Go to Link below) 
 
http://gsfic.georgia.gov/sites/gsfic.georgia.gov/files/imported/vgn/images/portal/cit
_1210/61/43/170441522Telecommunications%20Guideline%203.31.2011.pdf 
 

3.3.4.   GSFIC Constructability and Code Compliance Reviews- General  
 

All projects, in which the construction phase will be administered by GSFIC, are 
required to have Constructability and Code Compliance reviews. Specific 
requirements for the three project delivery methods; Design-Bid-Build, CM/GC, 
and Design Build, are addressed below.  Review comments will be sent directly 
to the Design Professional with copies to the GSFIC Project Manager, GSFIC 
Project Executive and the GSFIC project files via the e-Builder program. 
 
GSFIC utilizes the construction management software program e-Builder as its 
solution to manage the entire project lifecycle; the program provides GSFIC with 
a central tracking and controls system. GSFIC uses all of the e-Builder modules 
to enable more efficient cost controls, process automation, document controls, 
bidding, and reporting. A broad range of stakeholders that include vendors, 
architects, engineers, and contractors are now able to collaborate on GSFIC 
projects with the e-Builder system. By enabling a system that‟s fully web-based 
and easy to navigate GSFIC can now mitigate project issues, eliminate 
redundant data entry, and provide logical workflows that improve customer 
service. The e-Builder system provides faster access to information that allows 

http://www.inscomm.state.ga.us/Documents/354.pdf
http://www.inscomm.state.ga.us/Documents/354.pdf
http://gsfic.georgia.gov/sites/gsfic.georgia.gov/files/imported/vgn/images/portal/cit_1210/61/43/170441522Telecommunications%20Guideline%203.31.2011.pdf
http://gsfic.georgia.gov/sites/gsfic.georgia.gov/files/imported/vgn/images/portal/cit_1210/61/43/170441522Telecommunications%20Guideline%203.31.2011.pdf
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clients to view specific projects and monitor their progress. This standardizes, 
and automates budget approvals, changes, commitments, consulting, 
construction pay applications, invoices, change orders, all project related 
documents and capital data. This standardized system will ensure that GSFIC 
can continuously monitor and measure processes and performance to address 
and improve problem areas that might develop. A project account is 
automatically set up for every project on the GSFIC design review e-Builder 
program portal at the onset of the design review process. The design 
professional is required to upload electronic drawings and specifications to this 
site in a logical sequence of events in the construction process. 
 
https://app.e-
builder.net/www/index.aspx?ReturnUrl=%2fda2%2fHome%2findex.aspx 
 
For all projects where BIM is required it will be in addition to all current design 
submission requirements set forth in the design professionals contract and the 
design review process guide. Such projects shall comply with the requirements of 
the GSFIC BIM Guide located at the GSFIC website (see link below). 

 
http://gsfic.georgia.gov/sites/gsfic.georgia.gov/files/related_files/document/GSFIC
%20BIM%20Guide%205.pdf 
 
Although acquisition of the required NPDES and Land Disturbance Permits are 
the responsibility of the Construction Professional and issued through the 
Department of Natural Resources and Local Issuing Authority, the design 
documents including the Erosion, Sedimentation & Pollution Control Plan must 
comply with all applicable regulatory requirements.  The GSFIC Design Review 
Group will provide advance review of this documentation during the design 
phase.  All such requirements must be completed at the completion of final 
Construction Documents. 
 
To facilitate response from the Design Professional, an electronic version of the 
GSFIC Comment Review Form will be sent via the e-Builder program, and the 
Design Professional is required to provide a written response to each comment 
indicating how each comment is to be addressed in the final construction 
documents. Review comments are color coded as follows: 
 

BLACK text indicates a constructability issue, incomplete, or incorrect item.  
 
BLUE text indicates a code related comment.  
 
RED text indicates a critical comment. 

 
On the Comment Review Form, the Design Professional shall provide his 
responses only in the column labeled: “DP Responses”.  GSFIC requests that 
Design Professionals clearly identify where changes have or will be made in the 
construction documents (i.e., drawing and detail number, or specification section 
and Section).  Responses to Schematic Design Documents and Design 
Development Documents may refer to the incorporation of such changes in the 
final Construction Documents (or CCO/GMP Construction Documents) but 
otherwise such responses as “will comply” are not acceptable.  
 
GSFIC requests the Design Professional return the completed Comment Review 
Form promptly to the Design Review Group. Responses to items that are 
deemed to be unacceptable to the Design Review Group will be highlighted in 
YELLOW and noted as OPEN.  
 
After review of the final Construction Documents (including CCO/GMP 
Construction Documents) and the Design Professional‟s incorporation of such 
comments in revised drawings and specifications, the Design Review Group will 

https://app.e-builder.net/www/index.aspx?ReturnUrl=%2fda2%2fHome%2findex.aspx
https://app.e-builder.net/www/index.aspx?ReturnUrl=%2fda2%2fHome%2findex.aspx
http://gsfic.georgia.gov/sites/gsfic.georgia.gov/files/related_files/document/GSFIC%20BIM%20Guide%205.pdf
http://gsfic.georgia.gov/sites/gsfic.georgia.gov/files/related_files/document/GSFIC%20BIM%20Guide%205.pdf
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perform a Back Check to confirm final review. Once all outstanding comments 
have been addressed, GSFIC will notify the Design Professional in writing that 
the Back Check review process is complete and that final construction 
documents can be distributed. 
 
Submittal Requirements for Constructability and Code Compliance reviews: 

All project submittals, including geotechnical reports, hydrology 
study, etc., are uploaded electronically through the web portal 
based e-Builder program. Contact the Design Review Group or 
the GSFIC Project Manager for login information and 
instructions. Hard copy submittals with a letter of transmittal shall 
be addressed to: 

Construction Services - Design Review Group 
Attention: Administrative Assistant  

Georgia State Financing and Investment Commission 
Construction Division - Second Floor 
270 Washington Street 
Atlanta, GA 30334 

 
Plans are limited to a maximum 30”x42” dimension. The weight 
of bound plans should not exceed a maximum weight of twenty 
pounds per volume. 

 
Specific guidelines on GSFIC Review procedures for each delivery type are 
provided below: 
 

3.3.4.1 Design-Bid-Build (DBB) Delivery Method 
 

General.  The DBB Delivery Method requires complete approval of documents 
prior to the advertisement for bids for general contractors.  Accordingly, the 
completion of all design and program requirements, regulatory agency 
requirements, Using Agency final reviews and other matters are of utmost 
importance.   Refer to Form GSFIC-CS-411 Construction Documents Completion 
Checklist available from the GSFIC Project Manager for further details. 

 
Schematic Design Documents Review.  

 
1. A project account is automatically set up for every project on GSFIC 

Design Review e-Builder program portal at the onset of the design 
review process.  The design professional is required to upload 
electronic drawings and specifications and may be asked, based on 
size and complexity of project to submit 1 hard copy set of drawings 
and specifications to the design review group for each phase of the 
project.  

2. Submit 2 sets of drawings to the State Fire Marshal‟s Office for Life 
Safety /Accessibility Preliminary Review. 

3. Submit drawings as required to other applicable Regulatory Agencies 
(See Section 2.6.5)  

 
 
 

Design Development Documents Review. 
 

1. A project account is automatically set up for every project on GSFIC 
Design Review e-Builder program portal at the onset of the design 
review process.  The design professional is required to upload 
electronic drawings and specifications and may be asked, based on 
size and complexity of project to submit 1 hard copy set of drawings 
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and specifications to the design review group for each phase of the 
project.   

2. Submit Form GSFIC-CS-406 Site Investigations Report. 
3. Submit Environmental Effects Report (EER) or statement if not 

applicable (See Section 2.2.5). 
4. Submit drawings as required to other applicable Regulatory Agencies 

(See Section 2.6.5) 
 

Construction Documents  
 

1. A project account is automatically set up for every project on GSFIC 
Design Review e-Builder program portal at the onset of the design 
review process.  The design professional is required to upload 
electronic drawings and specifications and simultaneously submit 1 
hard copy set of drawings and specifications to the design review 
group for each phase of the project.  

2. Submit 2 sets of sealed drawings and specifications to the State Fire 
Marshal‟s Office for Life Safety / Accessibility Review 

3. Submit drawings as required to other applicable Regulatory Agencies 
(See Form GSFIC-CS-410) and specifically documents required to 
attain the Land Disturbance permits (Erosion, Sedimentation and 
Pollution Control Plan) through Department of Natural Resources. 

4. Submit Statement of Special Inspections Form GSFIC-CS-432 with 
attached proposed Schedule of Special Inspection Services (See 
Section 2.6.7). 

 
Back Check of Construction Documents 

 
 

1. A project account is automatically set up for every project on GSFIC 
Design Review e-Builder program portal at the onset of the design 
review process.  The design professional is required to upload 
electronic drawings and specifications and simultaneously submit 1 
hard copy set of drawings and specifications to the design review 
group for each phase of the project. Corrected drawings, specifications 
and response to GSFIC Design Review Group review comments shall 
be included. 

 
 NOTE: Contact the lead reviewer at GSFIC Design Review Group for approval 
to submit only the corrected pages in lieu of complete sets of drawings and 
specifications.  
 

Please Note: If all comments made during the Construction Document 
review have not been satisfactorily addressed after a Back Check 
review a meeting may be called at the GSFIC office. Attendance will be 
required by the Design Professional and all consulting engineers with 
outstanding comments. 
 

Bid Documents  
 

After satisfactory completion of the Back Check, the Design Professional 
shall prepare and submit the final Bid Documents.   The GSFIC requires 
one set of Contract (Bid) Documents signed and sealed by the Design 
Professional and all major consultants.  An additional set may be required 
by the Using Agency. 
 
Drawings must be fully completed, all references to “Not for Construction” 
removed, Specifications bound and edge taped.  Front Cover of the 
specification must bear the signatures and seals of all consultants and the 
Design Professional.  All drawings must be sealed and signed by all 
engineering disciplines.  
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Refer to Form GSFIC-CS-411 CONSTRUCTION DOCUMENTS 
COMPLETION CHECKLIST which is provided to the Design Professional by 
the GSFIC Project Manager after approval of the Construction Documents 
under cover of Form Letter GSFIC-CS-421.  These documents provide specific 
information on preparation of Bid Documents to include: 

 

 Alternates 

 Supplementary General Requirements 

 Correlation Review 

 Property Matters 

 Budget 

 Bidding Procedures 
 
The final Bid Document set for GSFIC shall be delivered to the GSFIC Project 
Manager, Project Management Group, Construction Services Department.   
The GSFIC Project Manager shall then complete requirements for transmittal 
of Project to the Procurement Department for the bidding and award phase.    
 
The Design Professional will be contacted by the Procurement Department and 
furnished instructions for coordinating the bidding and award phase. 

  
Addenda, Bulletins, Change Orders 

 
After the Bid Documents have been completed, dated, stamped and sealed, all 
future changes must be confirmed by a published and numbered Addendum 
issued by the Design Professional.   The GSFIC Procurement Department will 
provide specific instructions to the Design Professional (Form GSFIC-PS-303) 
regarding transmittal of Addenda to prospective bidders, the Using Agency and 
GSFIC. 
 
Bidders may receive two types of addenda.  Standard Addenda (identified as 
Standard Addenda A-1, Standard Addenda A-2, etc.) are issued only by the 
Owner and are reserved for making changes to the General Requirements, 
Supplementary General Requirements and Bid Requirements.  Addenda 
(identified as Addendum No. 1, Addendum No. 2, etc.) are issued by the 
Design Professional and are used to (a) Correct discovered errors and 
omissions in the bid documents, (b) approve the addition of a manufacturer‟s 
product (see Paragraph 9 (d) Instructions to  
Bidders in the Contract Documents), or (c) to clarify items in the bidding 
documents. 
 
Addenda must be approved by the GSFIC Project Manager prior to issuance to 
bidders.  Depending on the nature of the correction or changed condition and 
its effect on the prior approval of the plans and specifications by the GSFIC, 
Using Agency and applicable regulatory agencies, both the GSFIC and Design 
Professional should carefully coordinate and communicate these activities to 
avoid a postponement of the proposed bid opening date.   

 
Bidders must acknowledge receipt of all Standard Addenda and Addenda 
on their Proposal Form submitted at bid opening.   Failure to acknowledge 
these addenda may result in rejection of their proposal.   Accordingly, it is 
extremely important the Design Professional keeps an accurate record of 
all persons, firms and agencies who have received bidding documents 
(including GSFIC, Using agency, regulatory agencies, etc.) and that all 
parties receive copies of issued addenda. 
 
During the bidding phase and prior to award of a construction contract, no 
bulletins or change orders are allowed.  Any changes to the bidding 
documents are processed as (pre-bid) Addenda.   In the event a further 
change is required in the bidding documents after bids are received but 
prior to award, such changes are processed as a (post-bid) Addenda 
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issued only to the GSFIC and specific party identified by the GSFIC (i.e. 
proposed General Contractor) and Using Agency. 
 
Addenda: 
1.  Submit a copy of pre-bid addenda to the GSFIC Procurement Services 
Department ATTN:  Bidding Manager at least 10 working days prior to the 
bid opening date.    Review and approval by the GSFIC and Using Agency 
will be coordinated by the GSFIC Procurement Services Department.  
However, the Design Professional remains responsible to secure the 
approvals of any applicable regulatory agency which is a prerequisite to 
Owner approval. 
 
Change Orders: 
Change Orders are processed by the Owner after the award of a 
construction contract.  The GSFIC Project Manager shall coordinate all 
internal reviews of Change Orders with the Design Review Group. 
However, the Design Professional remains responsible to secure the 
approvals of any applicable regulatory agency which is a prerequisite to 
Owner approval. 
 
Bulletins: 
Bulletins issued to the Construction Professional shall also be copied to the 
Owner addressed to the GSFIC Project Manager.  Any questions regarding 
Bulletins will be addressed by the GSFIC Project Manager. 

 
3.3.4.2 Construction Manager at Risk (CM/GC) and Design-Build 

 
General.  Both the CM/GC and Design-Build Delivery Methods provide for the 
commencement of construction services simultaneous with the completion of the 
design of the Project.   Accordingly, the numbers and sequences of submittals for 
Owner, Using Agency and regulatory agency reviews are critically important to 
advancement of the Overall Project Schedule- one of the primary reasons for 
using this delivery method.  However, it is important to point out the same level of 
review and approval is required by the Owner, Using Agency and applicable 
regulatory agencies as is provided under the Design-bid-build delivery method.   
In the Design-Build agreement, the Design Professional acts as the “Architect of 
Record” within the Design-Build agreement and coordinates review and approval 
of design documents accordingly. 
 
Therefore, the Design Professional shall prepare and arrange for the Owner, 
Using Agency and applicable regulatory agency reviews of (1) Schematic 
Design, (2) Design Development and (3) Construction Documents as described 
and defined in the Design Professional Contract or Design-Build Contract.   And 
in addition, the Design Professional shall prepare and arrange these same 
reviews for all separate construction documents prepared for (4) Component 
Change Orders and (5) the Guaranteed Maximum Price (GMP) Change Order.  
 
The CM/GC and Design-Build delivery methods allow for the CM/GC to commence 
construction phase services and to eventually propose a GMP Change Order with 
partially complete documents.   However, all documents provided to the Construction 
Professional for construction must be stamped and sealed by the Design 
Professional (even if incomplete).  Further, these documents (CCO, GMP CO) must 
comply with all design and program requirements, regulatory agency requirements, 
Using Agency final reviews and other matters.   Refer to Form GSFIC-CS-411 
Construction Documents Completion Checklist available from the GSFIC Project 
Manager for further details.   As a practicable matter, these reviews must be 
coordinated quickly and simultaneously with all parties to achieve the overall intent of 
the CM/GC or Design-Build delivery method and accelerated Overall Project 
Schedule.  
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Schematic Design Documents Review.  
 
1.    A project account is automatically set up for every project on GSFIC 

Design Review e-Builder program portal at the onset of the design 
review process.  The design professional is required to upload 
electronic drawings and specifications and may be asked, based on 
size and complexity of project to submit 1 hard copy set of drawings 
and specifications to the design review group for each phase of the 
project.  

2.    Submit drawings as required to other applicable Regulatory Agencies    
(See Section 2.6.5)  

  
   Design Development Documents Review. 

 

1.    A project account is automatically set up for every project on GSFIC 
Design Review e-Builder program portal at the onset of the design 
review process.  The design professional is required to upload 
electronic drawings and specifications and may be asked, based on 
size and complexity of project to submit 1 hard copy set of drawings 
and specifications to the design review group for each phase of the 
project. 

2.    Submit Form GSFIC-CS-406 Site Investigations Report. 
3.    Submit Environmental Effects Report (EER) or statement if not 

applicable. 
4.    Submit drawings as required to other applicable Regulatory Agencies 

(See Section 2.6.5)  
 

Component Construction Documents (CCO Change Order Documents) and    
Guaranteed Maximum Price Construction Documents (GMP Change Order 
Documents): 

 

1.    A project account is automatically set up for every project on GSFIC 
Design Review e-Builder program portal at the onset of the design 
review process.  The design professional is required to upload 
electronic drawings and specifications and simultaneously submit 1 
hard copy set of drawings and specifications to the design review 
group for each phase of the project. 

2.    Refer to Section 3.3.2 of this Process Guide for the Fire Marshal 
submittal requirements. 

3.    Submit drawings as required to other applicable Regulatory Agencies 
(See Form GSFIC-CS-410) and specifically documents required to 
attain the Land Disturbance permits (Erosion, Sedimentation and 
Pollution Control Plan) through Department of Natural Resources 

4.    Submit Statement of Special Inspections Form GSFIC-CS-432 with 
attached proposed Schedule of Special Inspection Services (See 
Section 2.6.7). 

5.    100% GMP construction documents must include all component 
change order drawings and all clouds must be removed.  

 
Back Check of Construction Documents 

 
 

1.   A project account is automatically set up for every project on GSFIC 
Design Review e-Builder program portal at the onset of the design 
review process.  The design professional is required to upload 
electronic drawings and specifications and simultaneously submit 1 
hard copy set of drawings and specifications to the design review 
group for each phase of the project. Corrected drawings, specifications 
and response to GSFIC Design Review Group review comments shall 
be included. 
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 NOTE: Contact the lead reviewer at GSFIC Design Review Group for approval 
to submit only the corrected pages in lieu of complete sets of drawings and 
specifications.  
 

If all comments made during the Construction Document review have 
not been satisfactorily addressed after a Back Check review a meeting 
may be called at the GSFIC office. Attendance will be required by the 
Design Professional and all consulting engineers with outstanding 
comments. 
 

Construction Documents (CD Change Order Documents) 
 

1. A project account is automatically set up for every project on GSFIC 
Design Review e-Builder program portal at the onset of the design 
review process.  The design professional is required to upload 
electronic drawings and specifications and simultaneously submit 1 
hard copy set of drawings and specifications to the design review 
group for each phase of the project. 

2. Submit 2 sets of sealed drawings and specifications to the State Fire 
Marshal‟s Office for Life Safety / Accessibility Review 

3. Submit drawings as required to other applicable Regulatory Agencies 
(See Form GSFIC-CS-410) and specifically documents required to 
attain the Land Disturbance permits (Erosion, Sedimentation and 
Pollution Control Plan) through Department of Natural Resources. 

 
Back Check of Construction Documents 

 
 

1. A project account is automatically set up for every project on GSFIC 
Design Review e-Builder program portal at the onset of the design 
review process.  The design professional is required to upload 
electronic drawings and specifications and simultaneously submit 1 
hard copy set of drawings and specifications to the design review 
group for each phase of the project. 

 
 Note: Contact the lead reviewer at GSFIC Design Review Group for 
approval to submit only the corrected pages in lieu of complete sets of 
drawings and specifications.  
If all comments made during the Construction Document review have 
not been satisfactorily addressed after a Back Check review a meeting 
may be called at the GSFIC office. Attendance will be required by the 
Design Professional and all consulting engineers with outstanding 
comments. 

  
Addenda, Bulletins, Revised Drawings, Supplemental Drawings, Change Orders 

 
In the CM/GC and Design-Build delivery methods, changes and additions 
to construction documents are incorporated into the respective agreements 
through bulletins, supplemental drawings and revised drawings which then 
are incorporated into subsequent Component Construction Documents, 
GMP Construction Documents and the final Construction Documents (CD 
Change Order). 
 
Change Orders are generally only issued after execution of the GMP 
Change Order except in rare cases where a change is necessary to a 
Component Change Order. 
 
In all cases where a change or addition is made to the construction 
documents being provided to the Construction Professional, such 
documents shall be provided to the Owner, Using Agency and applicable 
regulatory agency for review.  The Design Professional and GSFIC Project 
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Manager shall coordinate the receipt and transmittal of such documents to 
the respective parties of the Owner, Using Agency and applicable 
regulatory agency to accomplish said review and, where required, approval 
by the appropriate parties. 
 

 Other Regulatory Agencies 
 

The Design Professional shall refer to Form GSFIC-CS-410 Regulatory Agency 
Approval Checklist, available from the GSFIC Project Manager, in addition to a 
review of applicable codes and regulations to determine which additional 
regulatory agencies must review the Construction Documents.   Each of these 
regulatory agencies may have a specific form and procedure for requesting and 
obtaining approval.  Review times will vary according to the regulatory agency 
and complexity of the project.  It is strongly advised to identify and contact each 
of the required regulatory agencies at the very start of a project to avert any 
potential delays to approval or start of construction.  If any difficulties are 
encountered with regulatory agencies, the GSFIC Project Manager should be 
advised and consulted.   

 
3.4  ADDITIONAL SUBMITTALS 

 
3.4.1  Required Submittals- In addition to the items outlined above, the Design 
Professional shall provide directly or make available to the Construction 
Professional any requirements for documentation or permit application required 
by a Regulatory Agency (See Form GSFIC-CS-410) as part of a permit 
application, plans approval or otherwise. 
 
3.4.2 Supplemental Submittals- Additional submittals may be required to address 
specific questions or concerns during the Design Review Process.  The 
applicable Regulatory Agencies or the GSFIC Design Review Group may request 
such information as deemed prudent and necessary for Owner review. 

 
SECTION FOUR:  Construction Process 

 
4.1 PURPOSE AND INTENT 

 
Section Four describes the processes required by GSFIC during the construction phase 
of a project.  The purpose and intent of this section is to provide requirements which shall 
be made a part of the technical specifications and/or drawings. This section also includes 
information on GSFIC processes which the Design Professional shall adhere to during 
the construction phase of a project. 

 
4.2  CONSTRUCTION PHASE DEFINED 

 
During the bidding phase, the Design Professional is engaged in reviewing and approving 
alternate products, issuing addenda and assisting the Owner in tabulation of bids. 
For Design-Bid- Build Projects, the Construction Phase begins with the award of the 
Construction Contract, issuance of the Proceed Order (Notice to proceed) and 
authorization from the Owner to the Design Professional to commence Construction 
Phase Services.    
 
For Construction Management (CM/GC) and Design-Build Projects, the Construction 
Phase begins with the issuance of the first Component Change Order (CCO) for 
construction phase services. 
 

4.3 COMMUNICATION CHANNELS  
 
The Construction Professional is directed in the Construction Agreement regarding 
communications, meetings, submittals and teamwork/partnering with the Project Team 
consisting of the Owner, Using Agency, Design Professional and Construction 
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Professional.  The Owner will assign a Project Manager to promote these teamwork 
objectives.  It is critically important to the success of any project that the Design 
Professional, Construction Professional and Owner‟s representatives (Project Manager, 
Contract Compliance Specialist and Using Agency Authorized Representative) maintain 
and promote positive and effective communication (written, electronic and verbal) among 
the Project Team Members.  The Owner‟s Project Manager should be copied on all 
communication and correspondence related to the Project. 
 

4.4 EVALUATIONS OF THE WORK BY DESIGN PROFESSIONAL AND CONSULTANTS 
 

The Design Professional Contract describes the services required of the Design 
Professional and Consultants during the Construction phase of the Project.  The 
frequency and content of site evaluations of the work are the responsibility of the Design 
Professional and shall be performed as necessary to: 

 Confirm the Work complies with the Contract Documents and applicable codes 
(including acceptance of written reports of inspections by regulatory agencies) 

 Perform other inspections as stipulated in the Contract Documents 

 Inspect Work prior to covering  

 Certify Work for Applications for Payment 

 Certify Work for Material Completion 

 Certify Work for Final Completion.   
 

The Design Professional Contract also provides that the Design Professional and 
consultants shall contact the Owner‟s Contract Compliance Specialist and CM/GC at 
each Site visit and shall maintain a log of all its visits by discipline; and that written 
reports of field observations and evaluations shall be provided to the Construction 
Professional and Owner within seven (7) days of any Site visit.  A monthly summary 
report shall be provided to the Owner with copy to the Construction Professional. 
 

4.4.1    Required Code Inspections 
 

Building Official Inspections.    In addition to regular site visits, evaluations 
and observation of the Work, the Design Professional shall perform 
inspections as identified in the applicable Building Codes as “Building 
Official,” “Authority Having Jurisdiction,” or “required” inspections.  The 
Design Professional shall refer any requests for code variances to the 
Owner. The inspections performed by the Design Professional, or 
consultants, and coordinated by notification from the Construction 
Professional shall include (but not be limited to) all inspections required by 
the applicable codes and as further described below:  

 
4.4.1.1 General Construction: 

 Footing and Foundation inspection.  Footing and foundation 
inspections shall be made after excavations for footings to be 
constructed are complete and any required reinforcing steel is in 
place. 

 Concrete slab and under-floor inspection.   Concrete slab and 
under-floor inspections shall be made after in-slab or under-floor 
reinforcing steel and building service equipment, conduit, piping 
accessories and other ancillary equipment items are in place, but 
before any concrete is placed or floor sheathing installed, including the 
sub-floor. 

 Frame inspection.   Framing inspections shall be made after the roof 
deck or sheathing, all framing, fire-blocking and bracing are in place 
and pipes, chimneys and vents to be concealed are complete and the 
rough electrical, plumbing, heating wires, pipes and ducts are 
approved. 

 Lath and gypsum board inspection (Fire Rated Walls).  Lath and 
gypsum board inspections shall be made after lathing and gypsum 
board, interior and exterior, is in place, but before any plastering is 
applied or gypsum board joints and fasteners are taped and finished. 
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Inspection of joints and penetrations in fire-resistance-rated 
assemblies shall be inspected prior to concealing. 

 Energy efficiency inspections.  Inspections shall be made to 
determine compliance with Section 713 of the International 
Building Code with Georgia Amendments Chapter 13 and shall 
include, but not be limited to, inspections for: envelope insulation R 
and U value, duct system R value, and HVAC and water-heating 
equipment efficiency. 

 Special Inspections.   The Design Professional shall verify the 
required special inspections as required by Section 1704 of the 
International Building Code with Georgia Amendments (see 
Section 1.1.2.5 of the General Requirement – Construction 
Agreement) review and assimilate the final report of special 
inspections with the Design Professional‟s Certificate of Material 
Completion. 

 
4.4.1.2 Electrical and Telecommunications Inspections.   Inspections 

shall be made of electrical and telecommunications systems to 
confirm compliance with the National Electrical Code with Georgia 
Amendments (NFPA 70) and include but are not limited to: 

 Underground Inspection:  Electrical and telecommunication 
systems after underground components are installed and 
bedded in trenches or ditches and prior to placement of 
backfill.  

 In-Slab Rough-in: Electrical and telecommunication systems 
installed in slabs prior to placement of concrete.  

 Wall and Ceiling Rough-in: Electrical and telecommunication 
systems installed in walls and above ceilings prior to cover-up.  

 Power Distribution Equipment:  Electrical switchgear, 
switchboards, distribution panels, branch circuit panels, 
automatic transfer switches, dry-type transformers, and motor 
control centers after all components are in-place but before 
covers are installed.  

 Wiring Devices and Methods: Electrical feeder and branch circuit 
wiring, devices, and device operation.    

 Emergency Systems:  Electrical emergency systems and device 
operation.    

 Lighting control systems:  Lighting control systems and device 
operation. 

 Labeling:  Electrical system identification and warning labeling. 
 

4.4.1.3   Fire Alarm System Inspections.   Testing and inspection of 
completed systems shall be performed in compliance with NFPA 
72, National Fire Alarm Code, and NFPA 101, Life Safety Code, 
per the most current adopted State of Georgia edition and 
amendment(s).  Prior to requesting final approval of the 
installation, the installing contractor, shall furnish a written 
statement stating that the system has been installed in accordance 
with approved plans and tested in accordance with the 
manufacturer‟s specifications and the appropriate NFPA 
requirements.  Completion of NFPA 72 form “Record of 
Completion” shall be submitted along with the written statement.  
Testing and inspection of the system for final approval shall be 
conducted in the presence of the owner, or his representative(s), 
and the Design Professional to verify compliant installation. 

 
4.4.1.4 Mechanical Inspections.  Required inspections shall be made of 

mechanical systems to confirm compliance with the International 
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Mechanical Code with Georgia Amendments and include but are 
not limited to: 

 Underground Inspections; after underground piping is installed 
and bedded in trenches or ditches and prior to placement of 
backfill. 

 Rough-in Inspection: After walls, floors, roof framing, fire 
blocking, bracing, ductwork, piping, and other components of the 
mechanical system to be concealed in the completed structure 
are complete prior to installation of wall or ceiling membranes. 

 Pressure Tests:  Witness all required pressure testing of below 
grade and above grade piping. 

  
4.4.1.5 Plumbing Inspections.  Required inspections shall be made of 

plumbing systems to confirm compliance with the International 
Plumbing Code with Georgia Amendments and include but are not 
limited to: 

 Underground Inspection:  After underground piping is installed 
and bedded in trenches or ditches and prior to placement of 
backfill.  

 Rough-in Inspection and testing:  After walls, floors, roof framing, 
fire blocking, draft-stopping, bracing, sanitary, storm, and water 
distribution piping, and other components of the plumbing 
system to be concealed in the completed structure are complete 
prior to installation of wall and ceiling membranes. 

 Pressure Tests:  Witness all required pressure testing of below 
grade and above grade piping.  

 
4.4.1.6 Fuel Gas Inspections.     Required inspections shall be made of 

Fuel Gas systems to confirm compliance with the International 
Fuel Gas Code with Georgia Amendments and include but are 
not limited to: 

 Underground Inspection:  After underground piping is installed 
and bedded in trenches or ditches and prior to placement of 
backfill.  

 Rough-in Inspection and testing:  After walls, floors, roof 
framing, fire blocking, draft-stopping, bracing, and other 
components of the fuel gas piping system are complete prior to 
installation of wall or ceiling membranes. 

 Pressure Tests:  Witness all required pressure testing of below  
grade and above grade piping. 
 

4.4.1.7 Fire Sprinkler System Inspections. Testing and inspection of   
completed systems shall be performed in compliance with NFPA 
13, NFPA 25 and NFPA 101, Life Safety Code, per the most 
current adopted State of Georgia edition and amendment(s).  
Prior to requesting final approval of the installation, the installing 
contractor, shall furnish a written statement stating that the 
system has been installed in accordance with approved plans 
and tested in accordance with the manufacturer‟s specifications 
and the appropriate NFPA requirements.  Completion of 
Hydrostatic Test papers shall be submitted along with the written 
statement.  Testing and inspection of the system for final 
approval shall be conducted in the presence of the owner, or his 
representative(s), and the Design Professional to verify 
compliant installation. 
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4.4.2   SPECIAL INSPECTIONS  
 

4.4.2.1 Special Inspections (General):  Refer to Section 2.6.7 and see 
GSFIC Special Inspection Guidelines  for guidance on 
coordinating Special Inspections during the Construction Phase.   
The Design Professional is responsible for managing and 
coordinating the efforts of the various Special Inspectors or 
agents. The Design Professional may designate a single Special 
Inspector to oversee the process on his behalf; however the 
Design Professional remains the primary contact for GSFIC and 
is responsible for the collection and distribution of required forms 
and reports. 

 
4.4.2.2 Final Report of Special Inspections:  Prior to issuing the Design 

Professional‟s Certificate of Material Completion, the Design 
Professional shall obtain and review the Final Report of Special 
Inspections. 

 
4.4.3 OTHER TESTS AND INSPECTIONS  

 
The Design Professional shall ensure all other tests and inspections as 
required by the Contract Documents, applicable codes and other 
requirements are performed.  Examples include: 
 

 Carpet Testing (See Section 2.6.8.2) 

 BMP Installation within seven (7) days after initial construction 
operations (Erosion, Sedimentation & Pollution Control Plan) 

 HVAC Test and Balance 
 

4.5   CHANGE ORDERS 
  

All Change Orders are issued by the Owner using the GSFIC “Two Step” 
process.  Requests for Change Orders may be initiated by the Design 
Professional, Construction Professional or Owner.   Change Orders are used to 
amend the Construction Agreement whenever there is a changed condition as to 
the Contract Documents (scope), Contract Time (Material Completion Date) or 
Contract Sum (compensation). 

 
Most commonly, such change orders fall under one of these three categories: 
 

1. Governmental -Changes in applicable codes or requirements of 
regulatory agencies. 

2. Errors and Omissions – Defects in the plans and specifications  
3. Unforeseen job site conditions – Hidden or subsurface conditions 

not discernible to the Construction Professional at contract 
execution 

 
Change Orders are also issued to provide for interim payment of a Force 
Account Authorization or to confirm final contract adjustments for “allowances”.  
Most common “allowances” are in respect to unsuitable soils, pile foundations, 
rock removal and similar sub-surface (indeterminate quantity items). 

 

Change Orders are also issued to confirm settlement of a Claim, for acceptance 
of a Non-Compliance Order and other matters. 
 
It is the policy of the Owner to issue Change Orders promptly for any bone-fide 
cause.   Change Order requests should not be delayed, deferred or “grouped”. 
The Design Professional is required to provide the necessary design documents 
for each Change Order and to recommend to the Owner as to the adjustments to 

http://gsfic.georgia.gov/internal/downloads/?url=/vgn/images/portal/cit_1210/20/57/79187179Statement%20of%20SI%20Requirements%20for%20Wind%20Resistance.doc
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the Construction Agreement (including cost and any time extension) are 
reasonable and appropriate. 
 

4.6        NOTICES OF NON-COMPLIANCE   
 

The Design Professional issues Notices of Non-Compliance whenever the work 
deviates from the Construction Documents.  As a practical matter, such 
observations and documentation of contract deviations are noted on field reports 
from periodic inspections and in most cases are resolved timely by the 
Construction Professional.  The more formal “Notice of Non-Compliance” should 
be used whenever the scope of the deviation is significant, may result in further 
damage or safety concern, represents a significant cost impact to the Owner or 
similar concern where it is in all parties interests to notify, document and follow-
through with required corrections. 
 
Notices of Non-Compliance are also issued by the Design Professional if the 
Construction Professional falls behind schedule or fails to complete a plan of 
corrective action regarding a breach of the schedule. 
 
Finally, the inspections for Material Completion resulting in a “Punch list” are all 
conformed to a final Notice of Non-Compliance. 
 
If the Construction Professional fails to correct a Notice of Non-Compliance 
within the stipulated correction period, the Design Professional may recommend 
and the Owner may reduce the amount in question from the Construction 
Professional‟s Application for Payment. 

 
4.7        REQUESTS FOR INFORMATION (RFI) 
 

In accordance with the Construction Agreements, the Construction Professional 
may request clarification for any item of the Construction Documents.  Requests 
for Information must be promptly addressed by the Design Professional within 
the time stipulated in both the Design Professional and Construction Agreements 
to avoid exposing the Owner to claims for delay.  Periodic meeting with the 
Owner, Design Professional and Construction Professional (OAC Meetings) 
should have the RFI Submittal Log as a standing agenda item. 
 
If an RFI discloses the need for a Change Order, the Design Professional shall 
promptly notify the Owner‟s Project Manager to commence the Change Order 
Process. 

 
4.8        SHOP DRAWINGS AND SUBMITTALS 
 

The Construction Professional is required to submit a Shop Drawing and 
Submittal Schedule for review and approval by the Design Professional as one of 
the Pre-construction requirements.   Once approved, the Shop Drawing and 
Submittal Schedule must be closely administered by both Construction 
Professional and Design Professional.    
 
Show Drawings are not to be used to correct errors or omission in the contract 
documents.  If an error or omission exists, a Change Order should be used to 
correct the deficiency.  
 
Any element of the work that the Design Professional issues as a “Performance 
Specification” requiring the stamp and seal of a specialty design architect or 
engineer must be carefully reviewed during the Shop Drawing Submittal Process.   
The Design Professional remains responsible for the complete design of the 
project and certification at Material Completion all work has been constructed in 
accordance with the Construction Documents and in accordance with all 
applicable and designated codes.  This requirement applies additionally to 
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elements of the fire alarm and fire sprinkler systems which require pre-approval 
from the State Fire Marshal. 
 

4.9        APPROVAL OF SUBSTITUTE PRODUCTS (CM/GC AND DESIGN-BUILD)  
 

On CM/GC and Design-Build Projects, if proposed Trade Contractors and Trade 
Suppliers request authorization to propose and install products of manufactures 
different from those described in the approved plans and specifications 
(Component Construction Documents or GMP Change Order Documents), the 
Design Professional shall coordinate with the Construction Professional  to 
approve substitute products as follows: 
 
a. During CM/GC procurement of a Component.   If bidders (Trade 

Contractors/Trade Suppliers) to the CM/GC request a substitute product, the 
CM/GC shall coordinate the Request for Information (RFI) to the Design 
Professional the result of which shall be communicated to all prospective 
bidders.  If approved, the Design Professional shall include this additional 
product in the final Construction Documents. 

b. During CM/GC procurement of the Work after GMP but before Construction 
Documents Change Order.  If bidders (Trade Contractors/Trade Suppliers) to 
the CM/GC request a substitute product, the CM/GC shall coordinate the 
request of this information in an RFI to the Design Professional the result of 
which shall be communicated to all prospective bidders for that element of 
the Work.  If approved, the Design Professional shall include this additional 
product in the final Construction Documents. 

c. After execution of the Construction Documents Change Order.   Requests by 
the CM/GC for a substitute product will be reviewed by the Design 
Professional and if approved will be confirmed by a Change Order to the 
CM/GC Contract. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 



 

GSFIC-CS-430 (02-03-09) (01-31-14)                                                                                                 47  

SECTION FIVE:  Appendices 
 
 

APPENDIX A Sole Source Justification Form 
 
 
 

 

GSFIC - Sole Source Justification Form 

 
Return Completed Form To:  Georgia State Financing and Investment Commission – 
Construction Division 
Attention: Procurement Services, Second Floor -- 270 Washington Street -- Atlanta, Georgia 
30334 
NOTICE: State Purchasing regulations require that sole source or sole brand procurement, be 
justified in one of three manners. Please place an “X” in the box below that best applies to your 
purchase and attach this form to your purchase requisition.  Be sure that your requisition has a 
complete description of the item or item‟s including brand name, model number and distributor, or 
vendor. 
 

 
Select One: 

 

(  ) This is a purchase of repairs involving hidden damage; the vendor must disassemble the item 
before cost of repairs may be determined. 
(  ) This is a purchase requiring performance compatibility with existing commodities and/or 
services. 

Explain the compatibility requirement:  
(  ) This is a sole source based on performance specifications (NOTE: Brand name, design, or 
specification requirements are not acceptable.) 
What is the unique performance requirement?  
Why is this feature necessary?  
What other sources where checked?  
In what way did the other sources not meet performance requirements?  
Is the product requested available from more than one dealer, distributor, or vendor?   (  ) 
Yes (  ) No 
 
 
Design Professional Representative (Name & Title) Date 

Company/Print Name/Title:     

Authorized Signature:  

Phone Number:  E Mail Address:  

GSFIC Construction Director Approval: Sign and Date Date 

  

Procurement Director Approval: Sign and Date Date 

  

Attachment:  Supporting Correspondence 

 
 

 
 
 
 
 
„ 
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APPENDIX B 
 

Schematic Design Check List of Utilities 
(To Accompany Schematic Design Documents) 

Project Number      Date:  

 

Project Name      Institution  

 

Architect 

 
NOTE: ALL 

SPACES 

MUST BE 

COMPLETED 

Communications 

Copper 

Communications 

Fiber 

Electric Water Sanitary 

Sewer 

Storm 

Sewer 

H.W. 

or 

Stream 

Chilled 

Water 

Who owns 

utility lines 

on campus? 

        

Does Utility 

exist where 

shown on 

plans? 

        

If not, when 

will Utility be 

installed and 

by whom? 

        

Is point of 

project 

connection to 

Utility off 

Regents=s 

property?** 

        

Must Utility 

be moved out 

of way of 

building? 

        

Who will 

move Utility?         

Is existing 

Utility 

adequate (of 

sufficient 

capacity) for 

project—see 

below 

        

** Such as in adjacent right-of-way, on private property, etc. 

 

Remarks: 

 

Approved:   President’s Designee: 

     

Director of Plant Operations: 

 

Architect    Date 


